


ID	Task Name	Duration	Start	Finish	Prede	% Complete	
1	Tsegi Wash	147 days	Wed 10/9/13	Thu 5/1/14		49%	
2	2.1 Site Assessment	18 days	Wed 10/9/13	Fri 11/1/13		100%	
3	2.1.a Site Visit	1 day	Wed 10/9/13	Wed 10/9/13		100%	
4	Scope and Schedule Memo	1 day	Fri 10/11/13	Fri 10/11/13	3	100%	
5	2.1.b Land Use Survey	2 days	Thu 10/10/13	Fri 10/11/13	3	100%	
6	2.1.c Manning's and Reynolds Assessment	1 day	Mon 10/14/13	Mon 10/14/13	5	100%	
7	2.6 Extensive Survey (excluded)	5 days	Tue 10/15/13	Mon 10/21/13	6	100%	
8	2.6 Geotechnical Analysis (excluded)	5 days	Tue 10/15/13	Mon 10/21/13	6	100%	
9	2.6 Vegetation Analysis (excluded)	5 days	Tue 10/15/13	Mon 10/21/13	6	100%	
10	Interim Presentation	1 day	Fri 11/1/13	Fri 11/1/13	9	100%	
11	Website	1 day	Fri 12/6/13	Fri 12/6/13	10	100%	
12	Proposal	1 day	Fri 12/6/13	Fri 12/6/13	10	100%	
13	2.2 Hydrology	10 days	Mon 1/20/14	Fri 1/31/14	12	100%	
14	2.2.a Delineate Watershed	3 days	Mon 1/20/14	Wed 1/22/14	12	100%	
15	2.2.c NOAA Atlas 14 Data	5 days	Mon 1/27/14	Fri 1/31/14		100%	
16	2.3 Hydraulics	33 days	Mon 2/3/14	Wed 3/19/14	15	38%	
17	2.2.d Determine Flow	5 days	Mon 2/3/14	Fri 2/7/14	15	100%	
18	2.3.a Software Modeling	23 days	Mon 2/17/14	Wed 3/19/14		25%	
19	50% Design Report	1 day	Thu 2/27/14	Thu 2/27/14		30%	
20	50% Design Report Presentation	1 day	Thu 2/27/14	Thu 2/27/14		0%	
21	2.4 Armoring Design	25 days	Thu 3/20/14	Wed 4/23/14	18	0%	
22	2.4 Design Best Stabilization Method	15 days	Thu 3/20/14	Wed 4/9/14	18	0%	
23	2.5 Design Evaluation	10 days	Thu 4/10/14	Wed 4/23/14	22	0%	
24	Capstone Presentation	1 day	Fri 4/25/14	Fri 4/25/14	23	0%	
25	Design Report	1 day	Thu 5/1/14	Thu 5/1/14	24	0%	



Project: Gantt Chart Updated.m Date: Tue 4/29/14	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			