


Proposed


ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	July 21 7/13	8/3	8/24	September 11 9/14	10/5	November 1 10/26	11/16	December 21 12/7	12/28	1/18	February 11 2/8	3/1	April 1 3/22	4/12	5/3	
0		KendrickProjectSchedule	165 days	Fri 9/5/14	Thu 4/23/15																	
1		1 Project Management	66 days	Fri 9/5/14	Fri 12/5/14																	
2		<i>1.1 Project Roles</i>	<i>2 days</i>	<i>Fri 9/5/14</i>	<i>Mon 9/8/14</i>																	
3		1.2 Staffing and Fees	8 days	Mon 9/8/14	Wed 9/17/14																	
4		1.2.1 Project Staff	2 days	Mon 9/8/14	Tue 9/9/14																	
5		1.2.2 Hourly Breakdown	3 days	Wed 9/10/14	Fri 9/12/14																	
6		1.2.3 Fees	3 days	Mon 9/15/14	Wed 9/17/14																	
7		1.3 Website	64 days	Tue 9/9/14	Fri 12/5/14																	
8		2 Background Research	35 days	Mon 9/8/14	Fri 10/24/14																	
9		2.1 Existing Conditions	10 days	Mon 9/8/14	Fri 9/19/14																	
10		2.1.1 Site Visit	2 days	Mon 9/8/14	Tue 9/9/14																	
11		2.1.2 Client Meeting	1 day	Fri 9/12/14	Fri 9/12/14																	
12		2.1.3 Crash History Data	5 days	Mon 9/15/14	Fri 9/19/14																	
13		2.2 Literature Review	25 days	Mon 9/22/14	Fri 10/24/14																	
14		2.2.1 Flagstaff Codes	5 days	Mon 9/22/14	Fri 9/26/14																	
15		2.2.2 ADOT Codes	5 days	Mon 9/29/14	Fri 10/3/14																	
16		2.2.3 AASHTO Codes	5 days	Mon 10/6/14	Fri 10/10/14																	
17		2.2.4 MUTCD Codes	5 days	Mon 10/13/14	Fri 10/17/14																	
18		2.2.5 Relevant Literature	5 days	Mon 10/20/14	Fri 10/24/14																	
19		<i>2.3 Research Completed</i>	<i>0 days</i>	<i>Fri 10/24/14</i>	<i>Fri 10/24/14</i>																	
20		3 Data Collection	39 days	Tue 10/7/14	Fri 11/28/14	2																
21		3.1 Volume Counts	28 days	Tue 10/7/14	Thu 11/13/14																	
22		3.2 Speed Analysis	28 days	Tue 10/7/14	Thu 11/13/14																	
23		3.3 Turning Movement Counts	16 days	Fri 11/7/14	Fri 11/28/14																	
24		<i>3.4 Data Collection Completed</i>	<i>0 days</i>	<i>Fri 11/28/14</i>	<i>Fri 11/28/14</i>																	
25		4 Data Analysis	26 days	Fri 1/16/15	Fri 2/20/15																	
26		4.1 Software Analysis	21 days	Fri 1/16/15	Fri 2/13/15																	
27		<i>4.2 Warrant Analysis</i>	<i>5 days</i>	<i>Mon 2/16/15</i>	<i>Fri 2/20/15</i>	20																
28		<i>4.3 Data Analysis Completed</i>	<i>0 days</i>	<i>Fri 2/20/15</i>	<i>Fri 2/20/15</i>																	
29		5 Design	44 days	Mon 2/23/15	Thu 4/23/15																	
30		5.1 Community Input	20 days	Mon 2/23/15	Fri 3/20/15																	
31		5.2 Pedestrian Accessibility	5 days	Mon 2/23/15	Fri 2/27/15																	
32		5.3 Traffic and Bike Right of Way	10 days	Mon 3/2/15	Fri 3/13/15																	
33		5.4 Roadway and Striping Design	29 days	Mon 3/16/15	Thu 4/23/15																	
34		5.5 Other Recommendations	6 days	Mon 4/13/15	Mon 4/20/15																	
35		<i>5.6 Broad Impacts of Design</i>	<i>3 days</i>	<i>Tue 4/21/15</i>	<i>Thu 4/23/15</i>	27																
36		<i>5.7 Design Complete</i>	<i>0 days</i>	<i>Thu 4/23/15</i>	<i>Thu 4/23/15</i>																	



Project: KendrickProjectSchedu
Date: Sat 12/6/14

Completed Tasks to Date █ Critical Tasks █ Task Summary Format Subsubtask Summary Format
 Uncompleted Tasks to Date █ Project Summary Subtask Summary Format Milestone ◆

Actual



Project: KendrickProjectSchedu
Date: Sun 5/3/15

Completed Tasks to Date Uncompleted Tasks to Date Subtask Summary Format Memo/Report Milestone
Project Summary Critical Tasks Subsubtask Summary Format Design Milestone