



ID	Task Mode	Task Name	Start	Finish	Timeline																											
					Mar '15	Apr '15	May '15	Jun '15	Jul '15	Aug '15	Sep '15	Oct '15	Nov '15	Dec '15																		
1		Project Total	Sun 6/14/15	Thu 12/17/15																												
2		Decision On Region	Sun 6/14/15	Mon 6/15/15																												
3		Pron/Con Sections for Each	Sun 6/14/15	Mon 6/15/15																												
4		Decision Matrix	Sun 6/14/15	Mon 6/15/15																												
5		Email Decision Matrix to Stakeholders	Sun 6/14/15	Mon 6/15/15																												
6		Final Region Selection	Sun 6/14/15	Mon 6/15/15																												
7		Website	Wed 7/1/15	Sun 12/6/15																												
8		Update Website	Wed 7/1/15	Mon 7/6/15																												
9		Update Website	Mon 8/31/15	Thu 9/3/15																												
10		Update Website	Wed 9/9/15	Mon 9/14/15																												
11		Update Website	Fri 9/18/15	Mon 9/21/15																												
12		Update Website	Sun 9/27/15	Wed 9/30/15																												
13		Update Website	Tue 10/6/15	Fri 10/9/15																												
14		Update Website	Thu 10/15/15	Mon 10/19/15																												
15		Update Website	Sat 10/24/15	Mon 11/2/15																												
16		Update Website	Sat 11/7/15	Tue 11/10/15																												
17		Update Website	Mon 11/16/15	Thu 11/19/15																												
18		Update Website	Wed 11/25/15	Mon 11/30/15																												
19		Update Website	Thu 12/3/15	Sun 12/6/15																												
20		Field Evaluation	Mon 8/31/15	Fri 9/11/15																												
21		Request for Surveying	Mon 8/31/15	Mon 9/7/15																												
22		Request for Soil Testing	Mon 8/31/15	Mon 9/7/15																												
23		Request for Hydrology Info	Mon 8/31/15	Mon 9/7/15																												
24		Perform Survey	Sun 9/6/15	Mon 9/7/15																												
25		Perform Soil Testing	Tue 9/8/15	Wed 9/9/15																												
26		Measure Area for Hydraulic Analysis	Sun 9/6/15	Mon 9/7/15																												
27		Permitting/ Standards/ Codes	Tue 9/8/15	Wed 9/30/15																												
28		Review Current ACI Codes	Tue 9/8/15	Thu 9/17/15																												
29		Document to Client Summarizing Codes	Thu 9/17/15	Mon 9/21/15																												
30		Permission from BNSF	Wed 9/16/15	Tue 9/22/15																												
31		AASHTO Requirement	Tue 9/22/15	Thu 9/24/15																												
32		ADOT Overpass/ Underpass	Thu 9/24/15	Mon 9/28/15																												



Project: Critical Path.mpp Date: Tue 5/5/15	Inactive Task		Duration-only		Finish-only		Critical	
	Inactive Milestone		Manual Summary Rollup		External Tasks		Critical Split	
	Inactive Summary		Manual Summary		External Milestone		Progress	
	Manual Task		Start-only		Deadline		Manual Progress	

ID	Task Mode	Task Name	Start	Finish	Mar '15		Apr '15		May '15		Jun '15		Jul '15		Aug '15		Sep '15		Oct '15		Nov '15		Dec '15																					
					21	28	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21
33		Document Summarizing ADOT/ AASHTO	Sat 9/26/15	Sat 9/26/15	Document Summarizing ADOT/ AASHTO																																							
34		Structural/ FHWA	Tue 9/29/15	Wed 9/30/15																																								
35		Design of Structure	Wed 9/30/15	Thu 12/17/15	Design of Structure																																							
36		Selecting Structure Type	Wed 9/30/15	Mon 10/5/15																																								
37		Finalize AutoCAD drawing to Client	Mon 10/5/15	Thu 10/8/15	Finalize AutoCAD drawing to Client																																							
38		Construct 50% Report	Mon 10/5/15	Mon 10/12/15	Construct 50% Report																																							
39		50% Due Date	Tue 10/13/15	Wed 10/14/15	50% Due Date																																							
40		Structural Support	Tue 10/6/15	Tue 10/27/15																																								
41		AutoCAD Drawing to Client	Sat 10/31/15	Wed 11/4/15	AutoCAD Drawing to Client																																							
42		Due Date for AutoCAD	Wed 11/4/15	Thu 11/5/15	Due Date for AutoCAD																																							
43		Super Structure	Wed 10/28/15	Thu 11/19/15																																								
44		Estimation of Costs of Materials for the Project	Fri 11/20/15	Fri 11/27/15																																								
45		Due Date for Cost report	Fri 12/4/15	Mon 12/7/15	Due Date for Cost report																																							
46		Construction of 95% Report	Mon 11/30/15	Fri 12/4/15																																								
47		Due Date of 95%	Mon 12/7/15	Tue 12/8/15																																								
48		Clean up 100% and Presentation	Wed 12/9/15	Wed 12/16/15																																								
49		100% Due Date	Fri 12/11/15	Mon 12/14/15	100% Due Date																																							
50		Clean up Presentation	Sat 12/12/15	Wed 12/16/15																																								
51		Final Presentation Due	Wed 12/16/15	Thu 12/17/15																																								




Project: Critical Path.mpp Date: Tue 5/5/15	Inactive Task		Duration-only		Finish-only		Critical	
	Inactive Milestone		Manual Summary Rollup		External Tasks		Critical Split	
	Inactive Summary		Manual Summary		External Milestone		Progress	
	Manual Task		Start-only		Deadline		Manual Progress	



Project: Critical Path.mpp
 Date: Tue 5/5/15

Inactive Task		Duration-only		Finish-only		Critical	
Inactive Milestone		Manual Summary Rollup		External Tasks		Critical Split	
Inactive Summary		Manual Summary		External Milestone		Progress	
Manual Task		Start-only		Deadline		Manual Progress	



Project: Critical Path.mpp
Date: Tue 5/5/15

Inactive Task		Duration-only		Finish-only		Critical	
Inactive Milestone		Manual Summary Rollup		External Tasks		Critical Split	
Inactive Summary		Manual Summary		External Milestone		Progress	
Manual Task		Start-only		Deadline		Manual Progress	