

ID	Task Name	Duration	July			August			September			October			November			December		
			B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E
0	<b>Vertical Farming Project</b>	<b>120 days</b>	[Project Bar]																	
1	<b>1 Task 1 Research</b>	<b>15 days</b>	[Task 1 Summary Bar]																	
2	1.1 Research	10 days	[Task 1.1 Bar]																	
3	1.2 Preliminary Report	3 days	[Task 1.2 Bar]																	
4	1.3 Selection Report	2 days	[Task 1.3 Bar]																	
5	<b>2 Task 2 Design</b>	<b>20 days</b>	[Task 2 Summary Bar]																	
6	2.1 Structure Design	5 days	[Task 2.1 Bar]																	
7	2.2 Lighting Design	5 days	[Task 2.2 Bar]																	
8	2.3 Watering Design	5 days	[Task 2.3 Bar]																	
9	2.4 Material Purchase	5 days	[Task 2.4 Bar]																	
10	2.5 Design Memo	0 days	[Task 2.5 Bar]																	
11	<b>3 Task 3 Construction</b>	<b>8 days</b>	[Task 3 Summary Bar]																	
12	3.1 Layout	2 days	[Task 3.1 Bar]																	
13	3.2 Assemble	4 days	[Task 3.2 Bar]																	
14	3.3 Inspection	2 days	[Task 3.3 Bar]																	
15	3.4 Construction Memo	0 days	[Task 3.4 Bar]																	
16	<b>4 Task 4 Testing</b>	<b>6 days</b>	[Task 4 Summary Bar]																	
17	4.1 Mock ups	4 days	[Task 4.1 Bar]																	
18	4.2 Testing memo	2 days	[Task 4.2 Bar]																	
19	<b>5 Task 5 Final Presentation</b>	<b>13 days</b>	[Task 5 Summary Bar]																	
20	5.1 90% Report	12 days	[Task 5.1 Bar]																	
21	5.2 Final Presentation	1 day	[Task 5.2 Bar]																	
22	5.3 Final report	0 days	[Task 5.3 Bar]																	
23	6 Project Management	120 days	[Task 6 Bar]																	
24	<b>7 Summer Work</b>	<b>40 days</b>	[Task 7 Bar]																	
25	7.1 Purchase seeds	5 days	[Task 7.1 Bar]																	
26	7.2 Starter Plants	35 days	[Task 7.2 Bar]																	

