

ID	Task Mode	Task Name	Duration	Start	Finish	November 2017					December 2017							
						3	8	13	18	23	28	3	8	13	18	23		
1		Material Study	14 days	Mon 11/13/17	Thu 11/30/17													
2		Small Diameter Timber Analysis	14 days	Mon 11/13/17	Thu 11/30/17													
3		Material Study Complete	0 days	Thu 11/30/17	Thu 11/30/17													
4		Prototyping	40 days	Thu 11/30/17	Wed 1/24/18													
5		Material Collection	22 days	Fri 12/1/17	Mon 1/1/18													
6		Design	18 days	Mon 1/1/18	Wed 1/24/18													
7		Prototyping Complete	0 days	Wed 1/24/18	Wed 1/24/18													
8		Product Testing	62 days	Thu 1/25/18	Fri 4/20/18													
9		Embodied Energy Study	24 days	Tue 3/20/18	Fri 4/20/18													
10		Compressive Strength	42 days	Thu 1/25/18	Fri 3/23/18													
11		Tensile Strength	31 days	Sat 3/10/18	Fri 4/20/18													
12		Freeze-Thaw	62 days	Thu 1/25/18	Fri 4/20/18													
13		Product Testing Complete	0 days	Fri 4/20/18	Fri 4/20/18													
14		Feasibility Study	11 days	Sat 4/21/18	Fri 5/4/18													
15		Block Lite Tour	2 days	Sat 4/21/18	Sun 4/22/18													
16		Current Available Options	11 days	Sun 4/22/18	Fri 5/4/18													
17		Feasibility Study Complete	0 days	Fri 5/4/18	Fri 5/4/18													

Project: CinderBlockSchedule.m
Date: Thu 11/30/17


Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	November 2017					December 2017					
						3	8	13	18	23	28	3	8	13	18	23
18																
19		Total Length of Project	125 days	Mon 11/13/17	Fri 5/4/18											




Project: CinderBlockSchedule.m
Date: Thu 11/30/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: CinderBlockSchedule.m
 Date: Thu 11/30/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: CinderBlockSchedule.m
 Date: Thu 11/30/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			