

		140	· · · · · · · · · · · · · · · · · · ·	,	culation Capstone Sche	date	
	Task Name	November 2018   23   25   27   29   31   2   4   6	8 10 12 14 16	18 20 22 24 26	December 2018	8 10 12 14 16 18	January   20   22   24   26   28   30   1
1	1: Preliminary Site Visit and Assessment						
2	1.1 Safety Plan						
	1.2 Equipment Acquisition						
	1.3 Virtual Data Collection						
5	Completed Preliminary Site Visit and						
	Assessment						
6	2: Traffic Study						
7	2.1: Graduation Traffic Study						
8	2.2 Graduation Flow Map						
)	2.3 Baseline Traffic Study						
0	2.4 Baseline Flow Map						
1	Baseline and Graduation Traffic Study						
2	Completed 30% Report						
}	3: Data Analysis						
ļ	3.1 Vissim Analysis						
	3.2 Traffic Volume Analysis						
	3.3 Vistro Analysis						
	3.4 HCS Analysis						
;	Completed Data Analysis						
9	Completed 60% Report						
20	4: Traffic Management Recommendations						
l	4.1 Management Alternatives						
2	4.1.1 No Investment (Existing Manpower)						
	4.1.2 Moderate Investment						
	4.1.3 Large Investment						
5	Completed 90% Report						
6	5: Impacts						
7	5.1 Traffic Control						
8	5.2 Environmental Impacts						
9	5.3 Public Safety						
0	6: Deliverables						
31	6.1 Traffic Study Analysis						
2	6.1.1 30% Design Report						
3	6.1.2 30% Design Presentation						
4	6.2 Traffic Recommendations						
5	6.2.1 60% Design Report						
6	6.2.2 60% Design Presentation						
7	6.3 Report Compilation						
38	6.3.1 90% Design Report						
39	6.3.2 90% Website						
40	6.4 Final Report						

Task Name  41 6.5 Final Website  42 Completed Final Report  43 Completed Final Website  44 7: Project Management  45 7.1 Coordination  46 7.2 Schedule Management	23   25   27   29	November 2018   31   2   4   6   8   10	) 12 14 16 18 20	) 22 24 26 28 30	December 2018 2 4 6 8 10	12   14   16   18   20   3	Januar 22 24 26 28 30 1	y 2019 3 5 7 9 11 13 15
42 Completed Final Report 43 Completed Final Website 44 <b>7: Project Management</b> 45 7.1 Coordination 46 7.2 Schedule Management								
43 Completed Final Website 44 <b>7: Project Management</b> 45 7.1 Coordination 46 7.2 Schedule Management								
<ul> <li>7: Project Management</li> <li>7.1 Coordination</li> <li>7.2 Schedule Management</li> </ul>								
<ul><li>7.1 Coordination</li><li>7.2 Schedule Management</li></ul>								
7.2 Schedule Management								
47 7.3 Meeting Scheduling								
48 7.4 Resource Management								
49 7.5 Project Tracking								



										Northe	rn Arizo	ona Uni	versity	Gradua	tion Tra	ffic Circ	ulation C	apston	e Schedule	<u> </u>									
19 21	23   25	27   29   3	February	2019 4 6	8 10	0   12   1	14 16	18	20   22	24 26	Marc	th 2019 2 4	6 8	8   10	12 14	1 16	18 20	22 2	4   26   28	3 30	April 2019 1 3	5 7	9   11	13	15   17	19 21	23   25	27   29	May 2019



										Nor	thern Ari	izona Uı	niversity	/ Gradua	tion Traff	ic Circula	tion Caps	tone Sch	nedule								
						June	e 2019																August	2019			
9 11	13 15	17 19	21 23	3 25	27 29	9 31	2 4	6 8	10 1	2 14	16 18	20 22	2 24	26 28	30 2	4 6	8 10	12 1	14 16	18 20	22 24	26 28 3	30 1	3 5 7	9 11	13 15 1	17   19   21
															Page 6												

