

Northern Arizona University Graduation Traffic Circulation Capstone Schedule

ID	Task Name	Duration	Start	Finish	Predecessors	Timeline											
						Qtr 2, 2019	Apr	May	Jun	Qtr 3, 2019	Jul	Aug	Sep	Qtr 4, 2019	Oct	Nov	Dec
0	<b>CENE 476 - Schedule</b>	<b>164 days</b>	<b>Fri 4/26/19</b>	<b>Tue 12/10/19</b>		[Gantt chart visualization]											
1	<b>1: Preliminary Site Visit</b>	<b>4 days</b>	<b>Fri 4/26/19</b>	<b>Wed 5/1/19</b>		[Gantt chart visualization]											
2	1.1 Safety Plan	2 days	Fri 4/26/19	Mon 4/29/19		[Gantt chart visualization]											
3	1.2 Equipment Acquisition	3 days	Fri 4/26/19	Tue 4/30/19		[Gantt chart visualization]											
4	1.3 Virtual Data Collection	4 days	Fri 4/26/19	Wed 5/1/19		[Gantt chart visualization]											
5	Completed Preliminary Site Visit and Assessment	0 days	Wed 5/1/19	Wed 5/1/19		[Gantt chart visualization]											
6	<b>2: Traffic Study</b>	<b>105 days</b>	<b>Thu 5/2/19</b>	<b>Tue 9/24/19</b>	<b>1</b>	[Gantt chart visualization]											
7	2.1: Graduation Traffic Study	2 days	Fri 5/10/19	Mon 5/13/19	1	[Gantt chart visualization]											
8	2.2 Graduation Flow Map	3 days	Wed 9/11/19	Fri 9/13/19	7	[Gantt chart visualization]											
9	2.3 Baseline Traffic Study	2 days	Fri 9/20/19	Mon 9/23/19	1	[Gantt chart visualization]											
10	2.4 Baseline Flow Map	1 day	Tue 9/24/19	Tue 9/24/19	9	[Gantt chart visualization]											
11	Baseline and Graduation Traffic Study	0 days	Mon 9/23/19	Mon 9/23/19		[Gantt chart visualization]											
12	Completed 30% Report	0 days	Thu 5/2/19	Thu 5/2/19		[Gantt chart visualization]											
13	<b>3: Data Analysis</b>	<b>27 days</b>	<b>Mon 9/16/19</b>	<b>Tue 10/22/19</b>	<b>6</b>	[Gantt chart visualization]											
14	3.1 Vissim Analysis	20 days	Wed 9/25/19	Tue 10/22/19	1,6	[Gantt chart visualization]											
15	3.2 Traffic Volume Analysis	20 days	Tue 9/24/19	Mon 10/21/19	7,9	[Gantt chart visualization]											
16	Completed Data Analysis	0 days	Fri 10/11/19	Fri 10/11/19		[Gantt chart visualization]											
17	Completed 60% Report	0 days	Tue 10/22/19	Tue 10/22/19		[Gantt chart visualization]											
18	<b>4: Traffic Management Recommendations</b>	<b>25 days</b>	<b>Wed 10/23/19</b>	<b>Tue 11/26/19</b>	<b>6,13,1</b>	[Gantt chart visualization]											
19	<b>4.1 Management Alternatives</b>	<b>25 days</b>	<b>Wed 10/23/19</b>	<b>Tue 11/26/19</b>	<b>1,6,13</b>	[Gantt chart visualization]											
20	4.1.1 No Investment (Existing Manpower)	25 days	Wed 10/23/19	Tue 11/26/19		[Gantt chart visualization]											
21	4.1.2 Moderate Investment	25 days	Wed 10/23/19	Tue 11/26/19		[Gantt chart visualization]											
22	4.1.3 Large Investment	25 days	Wed 10/23/19	Tue 11/26/19		[Gantt chart visualization]											
23	<b>5: Impacts</b>	<b>20 days</b>	<b>Wed 10/30/19</b>	<b>Tue 11/26/19</b>		[Gantt chart visualization]											
24	5.1 Economic Impacts	20 days	Wed 10/30/19	Tue 11/26/19		[Gantt chart visualization]											
25	5.2 Environmental Impacts	20 days	Wed 10/30/19	Tue 11/26/19		[Gantt chart visualization]											
26	5.3 Public Safety	20 days	Wed 10/30/19	Tue 11/26/19		[Gantt chart visualization]											
27	Completed 90% Report	0 days	Tue 11/26/19	Tue 11/26/19		[Gantt chart visualization]											
28	<b>6: Deliverables</b>	<b>78 days</b>	<b>Mon 8/26/19</b>	<b>Tue 12/10/19</b>		[Gantt chart visualization]											
29	<b>6.1 Traffic Study Analysis</b>	<b>23 days</b>	<b>Mon 8/26/19</b>	<b>Tue 9/24/19</b>	<b>1,7,8</b>	[Gantt chart visualization]											
30	6.1.1 30% Design Report	9 days	Thu 9/12/19	Tue 9/24/19		[Gantt chart visualization]											
31	6.1.2 30% Design Presentation	9 days	Thu 9/12/19	Tue 9/24/19		[Gantt chart visualization]											
32	<b>6.2 Traffic Recommendations</b>	<b>12 days</b>	<b>Wed 10/23/19</b>	<b>Thu 11/7/19</b>	<b>1,6,13</b>	[Gantt chart visualization]											
33	6.2.1 60% Design Report	12 days	Wed 10/23/19	Thu 11/7/19	1,6,13	[Gantt chart visualization]											
34	6.2.2 60% Design Presentation	12 days	Wed 10/23/19	Thu 11/7/19	1,6,13	[Gantt chart visualization]											
35	<b>6.3 Report Compilation</b>	<b>20 days</b>	<b>Wed 10/30/19</b>	<b>Tue 11/26/19</b>	<b>1,6,13,23,18,29,32</b>	[Gantt chart visualization]											
36	6.3.1 90% Design Report	9 days	Thu 11/14/19	Tue 11/26/19		[Gantt chart visualization]											
37	6.3.2 90% Website	9 days	Thu 11/14/19	Tue 11/26/19		[Gantt chart visualization]											
38	6.4 Final Report	8 days	Fri 11/29/19	Tue 12/10/19	35	[Gantt chart visualization]											
39	6.5 Final Website	1 day	Tue 12/10/19	Tue 12/10/19	38	[Gantt chart visualization]											

