

ID	Task Name	Duration	Start	Finish	November 2019												December 2019							Janu											
					15	18	21	24	27	30	2	5	8	11	14	17	20	23	26	29	2	5	8	11	14	17	20	23	26	29	1				
1	1.0 Work Plan	10 days	Mon 10/21/19	Fri 11/1/19																															
2	1.1 Sampling Analysis Plan	10 days	Mon 10/21/19	Fri 11/1/19																															
3	1.2 Health and Safety Plan	10 days	Mon 10/21/19	Fri 11/1/19																															
4	2.0 Field Investigation	1 day	Fri 1/24/20	Sat 1/25/20																															
5	3.0 Analysis	25 days	Mon 1/27/20	Fri 2/28/20																															
6	3.1 Dry and Sieve the Samples	15 days	Mon 1/27/20	Fri 2/14/20																															
7	3.2 XRF Analysis	15 days	Mon 1/27/20	Fri 2/14/20																															
8	3.3 Acid Digestion	2 days	Fri 2/14/20	Mon 2/17/20																															
9	3.4 ICP-MS or FAAS Analysis	5 days	Tue 2/18/20	Mon 2/24/20																															
10	3.5 Correlation of XRF and ICP-MS Data	3 days	Tue 2/25/20	Thu 2/27/20																															
11	4.0 Risk Assessment	18 days	Tue 2/18/20	Thu 3/12/20																															
12	4.1 Human Health (HHRA)	5 days	Tue 2/18/20	Mon 2/24/20																															
13	4.1.1 Determine Exposure Point Concentrations	1 day	Tue 2/18/20	Tue 2/18/20																															
14	4.1.2 Toxicity Assessment	1 day	Wed 2/19/20	Wed 2/19/20																															
15	4.1.3 Exposure Assessment	1 day	Thu 2/20/20	Thu 2/20/20																															
16	4.1.4 Risk Calculations	2 days	Fri 2/21/20	Mon 2/24/20																															
17	4.2 Ecological (ERA)	17 days	Tue 2/18/20	Wed 3/11/20																															
18	4.2.1 Characterization of Ecology	7 days	Tue 2/18/20	Wed 2/26/20																															
19	4.2.2 Toxicity Assessment	7 days	Thu 2/27/20	Fri 3/6/20																															
20	4.2.3 Exposure Assessment	1 day	Mon 3/9/20	Mon 3/9/20																															
21	4.2.4 Risk Characterization	2 days	Tue 3/10/20	Wed 3/11/20																															
22	5.0 Project Impacts	25 days	Mon 3/2/20	Fri 4/3/20																															
23	6.0 Project Management	135 days	Mon 10/21/19	Fri 4/24/20																															

