

Major Project Constraints

Coppermine Road Water & Sewer Extension

- **Covid-19 Pandemic**
 - The Covid-19 pandemic has limited accessibility to the property and project site. Additionally, necessary permits or applications will be limited and/or inaccessible due to virus restrictions. All project work is to be completed remotely.
- **Client Budget**
 - The client has an intent to develop on their personal property. Thus, there will need to have budget constraints to accommodate for the client. The City of Page will be considered in project involvement.
- **Time & Schedule**
 - Date completion and design milestones will be affected by the Covid-19 pandemic. All design work will be scheduled nearly a month earlier than expected and will require team members to adjust to the new schedule deadlines.