

Staffing Plan						
Task	SENG Hours	ENG Hours	LAB Hours	INT Hours	AA Hours	Total Hours per Task
Task 1: Research	5	11	5	13	2	36
Task 2: Preliminary Design	5	37	0	56	3	101
Task 3: Final Design and Analysis	14	21	0	73	0	108
Task 4: Predictions	2	7	3	13	4	29
Task 5: Shop Drawings	5	30	0	34	1	70
Task 6: Casting of Beam	0	0	0	0	0	0
Task 7: Testing of Beam	0	0	3	0	0	3
Task 8: Project Management	43	91	5	26	18	183
Total Hours	74	197	16	215	28	530