

|   |   |                        |
|---|---|------------------------|
|  | <b>Weekly Team Task and Status<br/>Meeting Report</b> | <b>Report#:<br/>11</b> |
|---|---|------------------------|

|  |                                     |
|--|-------------------------------------|
| <b>Team: Egg Men Industries</b>                | <b>Meeting Date: April 14, 2011</b> |
| <b>Project Title: SCREEN3</b>                  |                                     |
| <b>Team members present:</b><br>Cyle Chad Ryan | <b>On-time:</b><br>Cyle Chad Ryan   |

### Progress of Team Meetings

- a) last meeting(s): 04/12/2011, 2:00pm – 4:00pm, bldg 69
- b) next meeting(s): 04/14/2011, 2:00pm – 4:00pm, bldg. 69
- c) Communication Problems? None

### Last week's Tasks: Status

|   |                                       |                                      |                        |
|---|---------------------------------------|--------------------------------------|------------------------|
| <b>Task Title:</b> Website Layout (Advanced)  | <b>Task Initiation:</b><br>04/05/2011 | <b>Orig. Due Date:</b><br>04/17/2011 | <b>Status:</b> ON-TIME |
| <b>Description:</b><br>Refine the look of the website, incorporate new WebAWDM logos into the website, and convert authentication system to 3 <sup>rd</sup> party system as suggested in the Design Review II presentation. |                                       |                                      |                        |
| <b>Responsible for Task:</b> <ul style="list-style-type: none"> <li>• Ryan (100%)</li> </ul>  |                                       |                                      |                        |
| <b>Outcome(s) and Progress:</b> <ul style="list-style-type: none"> <li>• Different options researched</li> <li>• Kerberos currently being incorporated</li> </ul>   |                                       |                                      |                        |
| <b>Evaluation:</b><br>We spoke with Dr. Palmer about the 3 <sup>rd</sup> party authentication systems. We chose Kerberos.   |                                       |                                      |                        |

|   |                                       |                                      |                          |
|---|---------------------------------------|--------------------------------------|--------------------------|
| <b>Task Title:</b> Graph Output   | <b>Task Initiation:</b><br>04/05/2011 | <b>Orig. Due Date:</b><br>04/17/2011 | <b>Status:</b> COMPLETED |
| <b>Description:</b><br>Using Flot, an open source web graphing program, graph the results from SCREEN3 model                                |                                       |                                      |                          |
| <b>Responsible for Task:</b> <ul style="list-style-type: none"> <li>• Chad (100%)</li> </ul>  |                                       |                                      |                          |
| <b>Outcome(s) and Progress:</b> <ul style="list-style-type: none"> <li>• Data from SCREEN3 model used to graph into a web page</li> </ul>   |                                       |                                      |                          |
| <b>Evaluation:</b><br>We still need to add a database entry to hold the output data from SCREEN3 to fully incorporate it into the web page. |                                       |                                      |                          |

|  |                                       |                                      |                          |
|--|---------------------------------------|--------------------------------------|--------------------------|
| <b>Task Title:</b> UGRADs Poster (Draft)   | <b>Task Initiation:</b><br>04/05/2011 | <b>Orig. Due Date:</b><br>04/14/2011 | <b>Status:</b> COMPLETED |
| <b>Description:</b><br>Create a draft of the poster that will be used for the UGRADs presentation/booth to present to Dr. Dan Li for approval.                           |                                       |                                      |                          |
| <b>Responsible for Task:</b><br><ul style="list-style-type: none"> <li>Cyle (100%)</li> </ul>  |                                       |                                      |                          |
| <b>Outcome(s) and Progress:</b><br><ul style="list-style-type: none"> <li>Draft created based on requirements from Capstone site and referencing past posters</li> </ul> |                                       |                                      |                          |
| <b>Evaluation:</b><br>Still needs approval.  |                                       |                                      |                          |

## This week's Tasks: Work plan

|   |                                       |                                      |                        |
|---|---------------------------------------|--------------------------------------|------------------------|
| <b>Task Title:</b> SCREEN3 Processing   | <b>Task Initiation:</b><br>04/12/2011 | <b>Orig. Due Date:</b><br>04/18/2011 | <b>Status:</b> ON-TIME |
| <b>Description:</b><br>System for SCREEN3 to process files, then send the output file back to the user. |                                       |                                      |                        |
| <b>Responsible for Task:</b><br><ul style="list-style-type: none"> <li>Chad (100%)</li> </ul>           |                                       |                                      |                        |

|  |                                       |                                      |                        |
|--|---------------------------------------|--------------------------------------|------------------------|
| <b>Task Title:</b> File Open Functionality   | <b>Task Initiation:</b><br>04/05/2011 | <b>Orig. Due Date:</b><br>04/18/2011 | <b>Status:</b> ON-TIME |
| <b>Description:</b><br>Allow for files to be opened in WebStep and repopulate the appropriate input fields in the forms. |                                       |                                      |                        |
| <b>Responsible for Task:</b><br><ul style="list-style-type: none"> <li>Cyle (100%)</li> </ul>                            |                                       |                                      |                        |

## Upcoming Tasks: Planning

|  |   |                                      |
|--|---|--------------------------------------|
| <b>Task Title:</b> Database Graph Incorporation  | <b>Who (%):</b><br><ul style="list-style-type: none"> <li>Chad, Ryan</li> </ul> | <b>Rough Due Date:</b><br>04/18/2011 |
| <b>Description:</b><br>Graph needs a database entry to hold the SCREEN3 output file for Flot processing. |   |                                      |

|  |  |                                      |
|--|--|--------------------------------------|
| <b>Task Title:</b> Server Transfer                                 | <b>Who (%):</b><br><ul style="list-style-type: none"> <li>Undecided</li> </ul> | <b>Rough Due Date:</b><br>04/18/2011 |
| <b>Description:</b><br>Transfer of project onto the online server. |  |                                      |

|  |  |                                      |
|--|--|--------------------------------------|
| <b>Task Title:</b> Second Draft Poster   | <b>Who (%):</b><br><ul style="list-style-type: none"> <li>Undecided</li> </ul> | <b>Rough Due Date:</b><br>04/21/2011 |
| <b>Description:</b><br>Second Draft of Capstone Poster for final approval before printing. |  |                                      |

## Timeline check:

- a) Website Status: WebAWDM (UP TO DATE)
- b) Graphing (UP TO DATE)

## Other Problems / Other Issues:

None