



Weekly Team Task and Status Meeting Report

Team Fugu	Meeting Date: 2004.04.05
Project Title: OpenBSD Tools	
Team members present: All (Erik, Nauman, Thad, Ben)	On-time: All (Erik, Nauman, Thad, Ben)

Progress of Team Meetings

- a) last meeting(s): 2004.04.02, 04.04
- b) next meeting(s): 04.07, 04.09
- c) Communication Problems: None

Last week's Tasks: Status

Task Title: Sample config file	Task Initiation: 2004.03.22	Orig. Due Date: 2004.04.07 (will likely be completed much sooner)	Status: Complete
Who (%): Erik and Ben			
Description: Configuration file for parsing in installation script. Final decisions on formatting.			
Task Eval: Finished; just need to get it parsed and run.			

Task Title: fdisk, disklabel	Task Initiation: 2004.03.29	Orig. Due Date: 2004.04.07	Status: Complete
Who (%): Ben			
Description: Automated partitioning software			
Task Eval: Finished. This was probably the hairiest part of the installer.			

Task Title: Multiple config file functionality	Task Initiation: 2004.03.29	Orig. Due Date: 2004.04.07	Status: Complete
Who (%): Erik			
Description: Script allowing input from multiple config files			
Task Eval: Can parse multiple config files now.			

Task Title: Tepoche main, source: early coding	Task Initiation: 2004.03.29	Orig. Due Date: 2004.04.07	Status: Complete
Who (%): Nauman			
Description: Split Tepoche into main and source packages			
Task Eval: Tepoche has been modularized.			

Task Title: Design Review Presentation	Task Initiation: 2004.03.29	Orig. Due Date: 2004.04.07	Status: Complete
Who (%): All team members			
Description: Presentation for class of requirements, status, and plans for completion			

Task Eval: Ready to present

Task Title: Logo selection	Task Initiation: 2004.03.29	Orig. Due Date: 2004.04.07	Status: Complete
Who (%): Thad			
Description: We should have a project logo, presumably a fugu. Adapting from other OpenBSD logos is a start, but we'd like to find an artist to draw an original logo all our own.			
Task Eval: Finally complete.			

This week's Tasks: Work plan

Task Title: Tepoche binary: early coding	Task Initiation: 2004.03.29	Orig. Due Date: 2004.04.07	Status: In progress
Who (%): Thad			
Description: Study binary patching; apply findings to Tepoche.			
Progress: Moving more slowly than planned. Having difficulties with implementing pkgtools through system calls.			

Task Title: Functional Testing Plan	Task Initiation: 2004.03.29	Orig. Due Date: 2004.04.07	Status: In progress
Who (%): All team members			
Description: Outline for testing phase of project			

Task Title: Combine, swap projects	Task Initiation: 2004.04.07	Orig. Due Date: 2004.04.09	Status: Ready to begin
Who (%): All team members			
Description: Current projects will be combined; developers will switch (ie Ben and Erik will move to Tepoche, Thad and Nauman will move to the installer)			

Task Title: Testing and refinement: Installer	Task Initiation: 2004.04.07	Orig. Due Date: 2004.04.16	Status: Ready to begin
Who (%): Nauman, Thad			
Description: Nauman and Thad will test and refine Erik and Ben's installer code.			

Task Title: Testing and refinement: Tepoche	Task Initiation: 2004.04.07	Orig. Due Date: 2004.04.16	Status: Ready to begin
Who (%): Erik, Ben			
Description: Erik and Ben will test and refine Nauman and Thad's Tepoche code.			

Task Title: T-shirt design	Task Initiation: 2004.04.04	Orig. Due Date: 2004.04.09	Status: In progress
Who (%): Thad			
Description: Intend to design FUGU T-shirt using 99dogs.com.			

Upcoming Tasks: Planning

Task Title: Capstone Presentation	Who (%): All team members	Rough Due Date: 2004.04.19
Description: The big one: capstone presentation, to be rehearsed 04.21 and presented 04.23.		

Task Title: Final report	Who (%): All team members	Rough Due Date: 2004.04.30
Description: Postmortem to be submitted after capstone presentations.		