



## Weekly Team Task and Status Meeting Report

Report #12

<b>Team Fugu</b>	<b>Meeting Date:</b> 2004.04.21
<b>Project Title:</b> OpenBSD Tools	
<b>Team members present:</b> All (Erik, Nauman, Thad, Ben)	<b>On-time:</b> All (Erik, Nauman, Thad, Ben)

### Progress of Team Meetings

- a) last meeting(s): 2004.14, 04.15, 04.16, 04.17, 04.18, 04.19, 04.20
- b) next meeting(s): 04.22, 04.23
- c) Communication Problems: None

### Last week's Tasks: Status

<b>Task Title:</b> Testing and refinement: Installer	<b>Task Initiation:</b> 2004.04.07	<b>Orig. Due Date:</b> 2004.04.16	<b>Status:</b> Complete
<b>Who (%):</b> Ben: 75%; Thad: 25%			
<b>Description:</b> Ben and Thad tested and refined Erik and Ben's installer code.			
<b>Progress:</b> Code performs as expected in test environment.			
<b>Task Eval:</b> We lived at the engineering building all last week; good to see it finally runs.			

<b>Task Title:</b> Testing and refinement: Tepoche	<b>Task Initiation:</b> 2004.04.07	<b>Orig. Due Date:</b> 2004.04.16	<b>Status:</b> Complete
<b>Who (%):</b> Erik: 85%; Nauman: 15%			
<b>Description:</b> Erik and Nauman tested and refined Nauman and Thad's Tepoche code.			
<b>Progress:</b> Code performs as expected; generates binary packages			
<b>Task Eval:</b> We lived at the engineering building all last week; good to see it finally runs.			

<b>Task Title:</b> Capstone Presentation	<b>Task Initiation:</b> 2004.04.16	<b>Orig. Due Date:</b> 2004.04.19	<b>Status:</b> Ready to present
<b>Who (%):</b> All team members			
<b>Description:</b> The big one: capstone presentation, to be rehearsed 04.21 and presented 04.23.			
<b>Task Eval:</b> Ready and rehearsed.			

### This week's Tasks: Work plan

<b>Task Title:</b> Functional testing	<b>Task Initiation:</b> 2004.04.22	<b>Orig. Due Date:</b> 2004.04.19	<b>Status:</b> Running behind but ready
<b>Who (%):</b> All team members, volunteer testers			
<b>Description:</b> Testers tested and evaluated product as described in functional testing plan.			
<b>Progress:</b> Running repeated tests ourselves; have not yet run tests with outside volunteers			

<b>Task Title:</b> Sponsor testing	<b>Task Initiation:</b> 2004.04.23	<b>Orig. Due Date:</b> 2004.04.21	<b>Status:</b> Pushed back to after capstone
<b>Who (%):</b> All team members, sponsors			
<b>Description:</b> Sponsor will test and evaluate product.			

<b>Task Title:</b> Refine software	<b>Task Initiation:</b> 2004.04.19	<b>Orig. Due Date:</b> 2004.04.26	<b>Status:</b> Already begun; will be finished weekend after capstone
<b>Who (%):</b> All team members			
<b>Description:</b> Refine code to correct bugs, confusion, and minor missing features, based on feedback from sponsor and other testers.			
<b>Progress:</b> So far we expect to add support for TFTP and multiple network cards.			

<b>Task Title:</b> Man pages	<b>Task Initiation:</b> 2004.04.12	<b>Orig. Due Date:</b> 2004.04.26	<b>Status:</b> In progress
<b>Who (%):</b> All team members (so far emphasis on Thad)			
<b>Description:</b> Write man pages for installation utilities and Tepoche.			
<b>Progress:</b> Picked up groff formatting much more quickly than Perl or Sh. Going well.			

<b>Task Title:</b> Submit software	<b>Task Initiation:</b> 2004.04.23	<b>Orig. Due Date:</b> 2004.04.28	<b>Status:</b> Contingent on refinement and man pages.
<b>Who (%):</b> All team members			
<b>Description:</b> Turn final version of product in to USGS.			

<b>Task Title:</b> T-shirt design	<b>Task Initiation:</b> 2004.04.04	<b>Orig. Due Date:</b> 2004.04.09	<b>Status:</b> Stalled; most likely will not be completed
<b>Who (%):</b> Thad			
<b>Description:</b> Intend to design FUGU T-shirt using 99dogs.com.			
<b>Progress:</b> Too much more important work to do. Not likely to be completed. May try and find a local shop this weekend.			

<b>Task Title:</b> Final report	<b>Task Initiation:</b> 2004.04.24	<b>Orig. Due Date:</b> 2004.04.30	<b>Status:</b> Will begin after capstone presentation
<b>Who (%):</b> All team members			
<b>Description:</b> Postmortem to be submitted after capstone presentation.			

## Upcoming Tasks: Planning

<b>Task Title:</b> Celebrate	<b>Who (%):</b> All team members	<b>Rough Due Date:</b> 2004.04.30
<b>Description:</b> Celebrate completion of capstone course in manner yet to be determined		

<b>Task Title:</b> Sleep	<b>Who (%):</b> All team members	<b>Rough Due Date:</b> 2004.05.07
<b>Description:</b> Finally go home and rest, satisfied with a job well done.		

## Timeline check:

- a) Assignments completed (finally!)
- b) Notebook current.

c) Website in good shape.

Other Problems / Other Issues:

None. Deadlines created serious crunch these past two weeks and there is a general feeling that more time would have been appropriate, but we've scraped by with only slight delays. Ready to present capstone, touch-up code, and pack it in.