

<i>FUGU</i>	<b>Weekly Team Task and Status Meeting Report</b>	<b>Report #9</b>
-------------	---	------------------

<b>Team Fugu</b>	<b>Meeting Date:</b> 2004.03.31
<b>Project Title:</b> OpenBSD Tools	
<b>Team members present:</b> All (Erik, Nauman, Thad, Ben)	<b>On-time:</b> All (Erik, Nauman, Thad, Ben)

### Progress of Team Meetings

- a) last meeting(s): 2004.03.26, 03.29
- b) next meeting(s): 04.02
- c) Communication Problems: None

### Last week's Tasks: Status

<b>Task Title:</b> Patch BSD machines	<b>Task Initiation:</b> 2004.02.20	<b>Orig. Due Date:</b> 2004.02.28 (delayed)	<b>Status:</b> Complete
<b>Who (%):</b> Everyone			
<b>Description:</b> Patch kernel, compile kernel, and build distro for each individual on their machine.			
<b>Task Eval:</b> Finally finished.			

<b>Task Title:</b> Early Tepoche work	<b>Task Initiation:</b> 2004.03.22	<b>Orig. Due Date:</b> 2004.03.31	<b>Status:</b> Split into subprojects
<b>Who (%):</b> All team members, emphasis on Nauman and Thad			
<b>Description:</b> Begin to read and understand Tepoche code, particularly source patching and how to adapt to binary patching. Split into modules. Note that Tepoche currently stalls on patching X code if X is not installed; this needs to be fixed.			
<b>Task Eval:</b> Split Tepoche up according to Software Specs doc.			

<b>Task Title:</b> Automated installer groundwork	<b>Task Initiation:</b> 2004.03.22	<b>Orig. Due Date:</b> 2004.03.31	<b>Status:</b> Complete
<b>Who (%):</b> Erik and Ben			
<b>Description:</b> Skeleton for automated installer shell script			

### This week's Tasks: Work plan

<b>Task Title:</b> Sample config file	<b>Task Initiation:</b> 2004.03.22	<b>Orig. Due Date:</b> 2004.04.07 (will likely be completed much sooner)	<b>Status:</b> In progress
---------------------------------------	---------------------------------------	--	----------------------------

<b>Who (%):</b> All team members, emphasis on Erik and Ben
<b>Description:</b> Configuration file for parsing in installation script. Final decisions on formatting.
<b>Progress:</b> Added boot, network sections

<b>Task Title:</b> fdisk, disklabel	<b>Task Initiation:</b> 2004.03.29	<b>Orig. Due Date:</b> 2004.04.07	<b>Status:</b> In progress
<b>Who (%):</b> Ben			
<b>Description:</b> Automated partitioning software			

<b>Task Title:</b> Multiple config file functionality	<b>Task Initiation:</b> 2004.03.29	<b>Orig. Due Date:</b> 2004.04.07	<b>Status:</b> In progress
<b>Who (%):</b> Erik			
<b>Description:</b> Script allowing input from multiple config files			

<b>Task Title:</b> Tepoche main, source: early coding	<b>Task Initiation:</b> 2004.03.29	<b>Orig. Due Date:</b> 2004.04.07	<b>Status:</b> In progress
<b>Who (%):</b> Nauman			
<b>Description:</b> Split Tepoche into main and source packages			

<b>Task Title:</b> Tepoche binary: early coding	<b>Task Initiation:</b> 2004.03.29	<b>Orig. Due Date:</b> 2004.04.07	<b>Status:</b> In progress
<b>Who (%):</b> Thad			
<b>Description:</b> Study binary patching; apply findings to Tepoche.			

<b>Task Title:</b> Design Review Presentation	<b>Task Initiation:</b> 2004.03.29	<b>Orig. Due Date:</b> 2004.04.07	<b>Status:</b> In progress
<b>Who (%):</b> All team members			
<b>Description:</b> Presentation for class of requirements, status, and plans for completion			

<b>Task Title:</b> Functional Testing Plan	<b>Task Initiation:</b> 2004.03.29	<b>Orig. Due Date:</b> 2004.04.07	<b>Status:</b> In progress
<b>Who (%):</b> All team members			
<b>Description:</b> Outline for testing phase of project			

<b>Task Title:</b> Logo selection	<b>Task Initiation:</b> 2004.03.29	<b>Orig. Due Date:</b> 2004.04.07	<b>Status:</b> In progress
<b>Who (%):</b> Thad, Ben			
<b>Description:</b> We should have a project logo, presumably a fugu. Adapting from other OpenBSD logos is a start, but we'd like to find an artist to draw an original logo all our own.			

## Upcoming Tasks: Planning

<b>Task Title:</b> Combine, swap projects	<b>Who (%):</b> All team members	<b>Rough Due Date:</b> 2004.04.09
<b>Description:</b> Current projects will be combined; developers will switch (ie Ben and Erik will move to Tepoche, Thad and Nauman will move to the installer)		

<b>Task Title:</b> T-shirt design	<b>Who (%):</b> Thad	<b>Rough Due Date:</b> 2004.04.23
<b>Description:</b> Tangential to project, but once logo is selected, FUGU T-shirt (parody of "FUBU" line) should be easy to generate. Intend to use 99dogs.com.		