

ME476C Solidwork project

May 7, 2017

<http://>

Project manager

Project dates

Jan 16, 2017 - May 2, 2017

Completion

0%

Tasks

50

Resources

0

Tasks

Name	Begin date	End date
Introduction Project Descriptions	1/16/17	1/16/17
Team Meetings	1/23/17	1/23/17
Report writings and Presentations Guidline	1/30/17	1/30/17
Staff Meetings	2/6/17	2/6/17
	2/7/17	2/13/17
1.1- Background	2/7/17	2/13/17
1.2- Requirment	2/8/17	2/8/17
1.3- Exsiting Design	2/9/17	2/10/17
1.4- System level	2/9/17	2/10/17
1.5- Subsystem level	2/10/17	2/10/17
2- Background Presentation	2/14/17	2/20/17
2.1- Project description	2/14/17	2/15/17
2.2- Background and benchmarking	2/16/17	2/17/17
2.3- customer requierments	2/20/17	2/20/17
2.4- Shedule and Budget	2/20/17	2/20/17
Team Meetings	2/27/17	2/27/17
Staff Meetings	3/6/17	3/6/17
3- Preliminary Report	3/7/17	3/20/17
3.1- Background	3/7/17	3/7/17
3.2- Requierments	3/8/17	3/9/17
3.3- Existing Designs	3/10/17	3/10/17
3.4- System level	3/13/17	3/13/17
3.4.1- Subsystem level	3/14/17	3/14/17
3.5- Functional Decomp	3/16/17	3/16/17
3.6- Design Considered	3/17/17	3/17/17


Tasks

Name	Begin date	End date
3.7- Design Selected	3/20/17	3/20/17
4- Preliminary Presentation	3/14/17	3/16/17
4.1- Background	3/14/17	3/14/17
4.2- Background and benchmarking	3/15/17	3/15/17
4.3- customer requierments	3/16/17	3/16/17
4.4- Shedule and Budget	3/16/17	3/16/17
Lecture 3	3/27/17	3/27/17
Team Meetings	4/3/17	4/3/17
Staff Meetings	4/10/17	4/10/17
5- Final Report	4/17/17	4/24/17
5.1- Background	4/17/17	4/17/17
5.2- Requierments	4/18/17	4/18/17
5.3- Existing Designs	4/19/17	4/19/17
5.4- System level	4/19/17	4/19/17
5.4.1- Subsystem level	4/19/17	4/19/17
5.5- Functional Decomp	4/20/17	4/20/17
5.6- Design Considered	4/20/17	4/20/17
5.7- Design Selected	4/21/17	4/21/17
5.8- Proposed Design	4/24/17	4/24/17
6- Final presentation	4/19/17	4/24/17
6.1- Background	4/19/17	4/19/17
6.2- Background and benchmarking	4/19/17	4/19/17
6.3- customer requierments	4/20/17	4/20/17
6.4- Shedule and Budget	4/21/17	4/24/17

Tasks

Name	Begin date	End date
Staff Meetings	5/1/17	5/1/17

Gantt Chart



Resources Chart



		January 2017			February 2017				March 2017				April 2017		
Name	Default role	Week 4 1/23/17	Week 5 1/29/17	Week 6 2/5/17	Week 7 2/12/17	Week 8 2/19/17	Week 9 2/26/17	Week 10 3/5/17	Week 11 3/12/17	Week 12 3/19/17	Week 13 3/26/17	Week 14 4/2/17	Week 15 4/9/17	Week 16 4/16/17	Week 17 4/23/17