

## February 24th

## February 25th

- Establish Testing Plan
  - Test on Friday or Saturday
  - Indoor Testing
  - Isolate Variables
- Logistics
  - ASNAU Appropriations Meeting
  - Plan Travel
    - Meet with SAE Baja
    - Meet with Project Advisor
- *Action Items:*
  - *Set up meetings with ASNAU, Baja, Tester*
  - *Repair Plane*

## February 26th

- Moved all materials to Machine Shop
- Manufacturing
  - Epoxied broken empennage back together
  - Brainstorms ideas to adjust AOA, Landing Gear
- *Action Items*
  - *Budget Meeting on Friday*
  - *Finish Repairs on Friday to Test on Saturday*

## February 27th

## February 28th

- Travel Meeting with Budget People at FCB
- Manufacturing
  - Epoxied broken Ballfoil and wings back together
  - Repaired Landing Gear
- *Action Item: Test tomorrow*

## February 29th

- NOTE: Shop Closed, testing could not be conducted
- *Action Item: Test on Tuesday*