

March 9th

- Moved Plane back to 98C
- *Action Items*
 - *Test Wednesday or Thursday*
 - *Draft UGRADS Poster*

March 10th

- Design: Performed Mathematical Analysis of Empennage
- Manufacturing: Reverted empennage to symmetrical airfoil, adjusted angle
- *Action Items: Test tomorrow*

March 11th

- Testing
 - Successful
 - Carried acceptable amount of payload
 - Took off in 100ft
 - Able to test different payload locations
- *Action Items*
 - *Draft UGRADS poster*
 - *Create a plan for Spring Break/Future*

March 12th

March 13th

- Drafted UGRADS poster
- Spring Break Plan
 - Tentatively, wait until semester resumes to work on plane
 - Keep an eye out for COVID announcement from SAE
- *Action Items: none*