

2021 HPV Capstone Schedule		
Date Due	Assignment	Team Members Involved
10/1/2021	Website Check 1	Martin
	Prep frame stock	Trent + Abel
10/8/2021	Implementation Memo	All
	Purchase Remaining Material	Preston
	Welding, bending, notching	Trent + Abel
10/12/2021	Midpoint Presentation	All
	Begin Integration of systems	All
10/27/2021	Individual Analytical	Individual
	Iteration and problem solving	All
	Testing	All + Martin
11/5/2021	Hardware Review 2 + Website 2	All + Martin
11/7/2021	UGrad Registration	Abel
	Testing	All
	Begin Final Poster and Report	All
12/8/2021	Final Cad Package and BOM	All
12/8/2021	Final Poster	All
	Final Product Meeting	All
	Operation/Assembly Manual	All
	Client Handoff	All