

Wednesday Dec 1, 2021

- Finalized posters
- Daniel had to do redesigning due to last minute change of scope (no altering frame)
- Yen delivered hub to be threaded and attended soldering workshop
- Daniel worked on manufacturing

Friday Dec 3, 2021

- Presented our current HPV to Dr.Willy
- Finished final report
- Finalized propulsion system
- Finished product breakdown
- Daniel and Connor finalized CAD
- Team tested and mounted houses
- Yen plans to refine and refactor electronic parts and make a lid for the housing over the weekend
- Still waiting for sprockets and chain