ID	WBS	Task Name	Duration	Start
1	0	**START PROJECT**	0 days	Wed 8/21/13
2	**1**	**Design of Test Beams**	**20 days**	**Wed 8/21/13**
3	1.1	Preliminary Research	5 days	Wed 8/21/13
4	1.2	Design beams	5 days	Wed 8/28/13
5	1.3	Approve Mix Designs	20 days	Wed 8/21/13
6	**2**	**Fabrication**	**100 days**	**Wed 9/4/13**
7	2.1	Build Forms	40 days	Wed 9/4/13
8	2.2	Order Rebar	5 days	Wed 9/4/13
9	2.3	Build/Install Cages	30 days	Wed 10/30/13
10	2.4	Inspect	1 day	Wed 12/11/13
11	2.5	Pour Concrete	1 day	Thu 12/12/13
12	2.6	Make Cylinders	1 day	Fri 12/13/13
13	2.7	Curing Period	28 days	Fri 12/13/13
14	**3**	**Beam Testing**	**56 days**	**Tue 1/28/14**
15	3.1	Beam Failure Analysis	14 days	Tue 1/28/14
16	3.2	Strip Forms	2 days	Mon 2/17/14
17	3.3	Break Beams	30 days	Wed 2/19/14
18	3.4	Collect Data	30 days	Wed 2/19/14
19	3.5	Analyze Data	10 days	Wed 4/2/14
20	**4**	**Documentation**	**52 days**	**Wed 2/19/14**
21	5.1	50% Design report	7 days	Wed 2/19/14
22	4.1	Write Report	5 days	Wed 4/16/14
23	4.2	Report Review	7 days	Wed 4/23/14
24	4.3	Website Deliverable	0 days	Thu 4/17/14
25	4.4	Final Presentation	0 days	Fri 4/25/14
26	4.5	Final Report Deliverable	0 days	Thu 5/1/14
27	5	**END PROJECT**	0 days	Thu 5/1/14



Project: Deep Beam Capstone
Date: 12/06/13

Task | Milestone | Summary | Deliverable Start/Finish | Manual Task