ID	Task Name	Duration	Start	Finish
1	**Site Investigation**	**8 days**	**Fri 1/19/18**	**Tue 1/30/18**
2	Site Visit	2 days	Fri 1/19/18	Mon 1/22/18
3	Blue Stake	6 days	Mon 1/22/18	Mon 1/29/18
4	Meetings and Consultations	1 day	Tue 1/30/18	Tue 1/30/18
5	Field Surveying	2 days	Fri 1/26/18	Tue 1/30/18
6	**Site Map**	**13 days**	**Tue 1/30/18**	**Fri 2/16/18**
7	**Conceptual Design**	**31 days**	**Tue 1/23/18**	**Tue 3/6/18**
8	Existing Design Analysis	21 days	Tue 1/23/18	Tue 2/20/18
9	Meetings and Consultations	2 days	Fri 2/16/18	Tue 2/20/18
10	Material Concept Discussions	15 days	Tue 1/23/18	Mon 2/12/18
11	Road Improvement Alternatives	14 days	Thu 2/15/18	Tue 3/6/18
12	**Hydrology**	**7 days**	**Wed 3/7/18**	**Thu 3/15/18**
13	Watershed Analysis	4 days	Wed 3/7/18	Mon 3/12/18
14	Meetings and Consultations	1 day	Tue 3/13/18	Tue 3/13/18
15	Culvert Design	4 days	Mon 3/12/18	Thu 3/15/18
16	**Life Cycle Cost Analysis**	**0 days**	**Tue 3/20/18**	**Tue 3/20/18**
17	Feasibility Report	0 days	Mon 3/19/18	Mon 3/19/18
18	60% Report	0 days	Tue 3/20/18	Tue 3/20/18
19	**Final Design**	**23 days**	**Wed 4/11/18**	**Thu 5/10/18**
20	Final Presentation	13 days	Wed 4/11/18	Fri 4/27/18
21	Meetings and Consultations	0 days	Thu 4/12/18	Thu 4/12/18
22	Final Report	21 days	Fri 4/13/18	Thu 5/10/18
23	**Project Management**	**49 days**	**Thu 2/15/18**	**Tue 4/24/18**
24	Website	7.74 days	Wed 3/14/18	Tue 4/24/18
25	Project Challenges Analysis	25 days	Thu 2/15/18	Wed 3/21/18



Project: Ryan's Trail
Date: Tue 4/24/18

Task	External Tasks	Manual Task	Finish-only	Manual Progress
Split	External Milestone	Duration-only	Deadline	
Milestone	Inactive Task	Manual Summary Rollup	Critical	
Summary	Inactive Milestone	Manual Summary	Critical Split	
Project Summary	Inactive Summary	Start-only	Progress	