Task Mode	Task Name	Duration
	Fire Department	82 days
	1.0 Site Investigation	**22 days**
	1.1 Obtain Plan Sets	7 days
	1.2 Survey Land	10 days
	1.3 Survey Data	6 days
	2.0 Soil Properties	**10 days**
	3.0 Structural Design	**21 days**
	3.1 Design Parameters	5 days
	3.2 Anchor Bolt Design	6 days
	3.3 Foundation Design	6 days
	4.0 Constrcution Documents	**67 days**
	4.1 Site Plan	8 days
	4.2 Floor Plan	8 days
	4.3 Foundation Plan and Details	28 days
	4.4 Anchor Bolt Plan and Details	34 days
	Project Deliverables	21 days
	Memo Binder	0 days
	Website	0 days
	Final Presentation	0 days
	Reports	61 days
	30% Report	0 days
	60% Report	0 days
	90% Report	0 days
	Final Report	0 days
	Project Management	82 days