ID	Task Name	Start
1	**1.0 Project Introduction**	Fri 1/11/19
2	1.1 Become Members of WEF & AZ Waters	Fri 1/11/19
3	1.2 Send in Copmetition Registration form	Fri 1/11/19
4	1.3 Send in Competition Entry Form	Fri 1/11/19
5	Milestone 1: Site Visit	Sat 1/19/19
6	**2.0 Existing Conditions**	**Sat 1/19/19**
7	2.1 Analysis of Existing Conditions	Sat 1/19/19
8	2.2 Historical Wastewater Flow & Loading	Sat 1/19/19
9	2.3 Hydraulic Analysis	Sat 1/19/19
10	Milestone 2: Site Assessment	Sun 1/27/19
11	2.4 Projected Population Analysis	Sun 1/27/19
12	2.5 Projected Flow Analaysis	Sun 2/3/19
13	2.6 Projected Loading Analysis	Sun 2/3/19
14	2.7 Effulent Standards	Sun 1/27/19
15	Milestone 3: Projection Analysis	Thu 2/7/19
16	**3.0 Proposed Design Solutions**	**Thu 2/7/19**
17	3.1 Effluent Usage	Thu 2/7/19
18	3.2 Plant Upgrade Alternatives	Sat 2/9/19
19	**3.3 Design Criteria**	**Thu 2/7/19**
20	3.3.1 Influenst Pump Station	Thu 2/7/19
21	3.3.2 Head Works	Thu 2/7/19
22	3.3.3 Grit Removal	Thu 2/7/19
23	3.3.4 Desalination	Thu 2/7/19
24	3.3.5 UV Disinfection	Thu 2/7/19
25	4.3.6 Solar Power	Thu 2/7/19
26	Milestone 4: Selection of Design Criteria	Mon 3/11/19
27	**4.0 Selection of Design Improvements**	**Mon 3/11/19**
28	4.1 Implementation of Construction and Phasing	Mon 3/11/19
29	4.2 Proposed Staffing Levels	Mon 3/11/19
30	Milestone 5: Final Process Selection	Thu 3/14/19
31	**5.0 Proposed Costs**	**Tue 3/12/19**
32	5.1 Design Cost	Tue 3/12/19
33	5.2 Unit Process Cost	Tue 3/12/19
34	5.3 Operation and Maintenance Cost	Tue 3/12/19
35	5.4 Projected Savings	Fri 3/22/19
36	Milestone 6: Proposed Alternatives	Sat 4/6/19
37	**6.0 Project Management**	**Mon 1/14/19**
38	6.1 Meetings	Mon 1/14/19
39	6.2 Travel	Thu 1/17/19
40	**6.4 Reports**	**Mon 1/14/19**
41	6.4.2 Project Plan	Mon 1/14/19
42	6.4.5 Final Report	Tue 3/26/19
43	6.5 Competiton Presentation	Wed 4/17/19
44	Milestone 7: Project Completion	Fri 4/19/19



Project: CCWRP Schedule
Date: Sat 4/20/19

Task		Project Summary		Manual Task		Start-only		Deadline		Manual Progress	
Split		Inactive Task		Duration-only		Finish-only		Critical			
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Critical Split			
Summary		Inactive Summary		Manual Summary		External Milestone		Progress			