GANTT CHART

	Task Name	Start	Finish	Task Owner
1	Project signup	Mon 8/26/19	Wed 8/28/19	Dr, Sarah
2	Team charter	Wed 9/4/19	Thu 9/5/19	Mohammed
3	Solid work	Wed 9/4/19	Fri 9/6/19	Individual
4	Presentation 1: CNs/Ers and Background	Sun 9/8/19	Mon 9/16/19	Meshal
5	Self-Learning	Tue 10/1/19	Fri 10/4/19	Individual
6	Presentation 2: Concept Gen and Eval	Wed 9/25/19	Mon 10/7/19	Abdullah
7	Preliminary Report	Tue 10/8/19	Fri 10/18/19	Lahdan
8	Analyses Team Memo	Tue 10/29/19	Fri 11/1/19	Meshal
9	Website Check 1	Fri 10/25/19	Fri 11/1/19	Mohammed
10	Presentation 3: Final presentation	Mon 10/28/19	Fri 11/1/19	Abdullah
11	Final Report	Tue 11/5/19	Fri 11/15/19	Mohammed
12	Final BOM/CAD Package	Mon 10/28/19	Sun 11/3/19	Lahdan
13	Analytical Report	Sun 11/17/19	Wed 11/27/19	Abdullah
14	Prototype demo	Fri 11/29/19	Fri 12/6/19	Lahdan
15	Website Check 2	Fri 10/25/19	Mon 12/9/19	Mohammed