
ID Task Name

1 Team Management

2 Meetings

3 Project Development 

4 Project description 

5 Task Breakdown 

6 Timeline, Staff Plan and Budget

7 Final Project Proposal 

8 State of the Art Literature Review

9 Previous Work 

10 Aggregate Gradation

11 Mix design 

12 Admixtures 

13 Material Preparation

14 Material Preparation

15 Testing Equipment Preparation 

16 Sieve Analysis

17 Mix Formula Development 

18 Proportions Calculation 

19 Sieve Analysis 

20 Add new Admixture

21 Specimen Production

22 Specimen Production

23 Lab Testing

24 Void ratio Test 

25 Compression Strength Test

26 Freeze-thaw Cycle Test

27 Data Analysis

28 Final Data Sheet

29 Final mixture Formula 

30 Final Deliverable

31 Research Paper

32 Presentation 

33 Website
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