
ID Text1 Task Name
1 1.0 Site Visit 

2 1.1 Surveying

3 1.2 Collect Soil Samples from Site

4 1.3 Physical Site Analysis

5 2.0 Identify Problem Area of Cap 

6 2.1 Soil Analysis

7 2.1.1 Geotech Lab Work

8 2.1.1.1  Sieve Test

9 2.1.1.2  Hydrometer Test

10 2.1.1.3  Shear Strength Test

11 2.1.1.4  Compressive Strength Test

12 2.1.2 Analyze Soil Test Results

13 2.2 Topograhic Rendering (CAD Work)

14 2.3 Watershed Modeling

15 2.3.1 Define Channels

16 2.3.2 HEC-RAS HEC-HMS

17 2.3.3 Determine Runoff Flows

18 3.0 Design Alternatives and Qualifications 

19 3.1 Define Criteria

20 3.2 Determine Design Alternitives

21 3.3 Cost Estimates

22 4.0 Design Work 

23 4.1 Create Chosen Design

24 4.2 Draft Design

25 5.0 Project Management 

26 5.1 Website

27 5.2 Final Design Report

28 5.3 Final Presentation

Nov 22, '15 Dec 6, '15 Dec 20, '15 Jan 3, '16 Jan 17, '16 Jan 31, '16 Feb 14, '16 Feb 28, '16 Mar 13, '16 Mar 27, '16 Apr 10, '16 Apr 24, '16 May 8, '16 May 22, '16
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Appendix B: Schedule Gantt Chart
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