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This is our weekly status report for the week of Monday, February 4, 2008 to Sunday, February 10, 2008 for the capstone project.  Work this week was primarily on the Design Review and Plan presentation that we gave to the capstone class.

Meeting Summary

· Tuesday, February 4, 2008 – 11:00 AM to 2:00 PM
Toured NPOI site with Jim Clark.

· Tuesday, January 7, 2008 – 1:00 PM to 1:30 
Met with Dr. Palmer to hand in deliverables.
Progress Report

· Presented to capstone class on the requirements and plan for the project.  This took the majority of our time for the week.
· Wrote Requirements and Execution document which details the team’s understanding of the problem and plan for the solution
Problem Report

· Researching the interface for the camera, and working with the images was delayed to the next week because extra time was needed for the presentation.
New Tasks

· (From last week) Research interfacing with camera and write a program that will extract the image from the camera.
· Finish requirements and execution document.
· Begin a draft of the Software Design Specification which will document implementation details for the project. 
INDIVIDUAL TASKS

Most of the work this week was done on the presentation.  Between the tour and prepping and practicing for the presentation about 10 hours was spent on the project for each member.
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