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This is our weekly status report for the week of Monday, February 11, 2008 to Sunday, February 17, 2008 for the capstone project.  This week we created a design document and researched the needed resolution of a camera for the project.

Meeting Summary

· Tuesday, February 12, 2008 – 11:00 AM to 2:00 PM
Weekly Meeting with Jim Clark

· Tuesday, February 12, 2008 – 1:00 PM to 1:30 
Met with Dr. Palmer to hand in deliverables.  
· Saturday, February 16, 2008 – 3:00 PM to 8:00 PM
Team met to work on the Design Document and also went to 98C to examine telescope.
Progress Report

· Picked up key from Dr. Panado for 98C
· Calculated needed resolution for camera to get the within the desired margin of error of .1mm.
· Wrote draft of the Design Specifications for the project
· Finished setting-up team website
Problem Report

· The needed resolution for .1mm at 700 meters is in the Gigapixel range.  Due to the beam compressor, we only need to try for 200 meters.  We are still investigating solutions.
New Tasks

· Research interfacing with camera and write a program that will extract the pictures.  Our main priority for the next two weeks will be to get images from the camera and try to locate the LED’s in them.  Our results here will determine whether we need another camera.

INDIVIDUAL TASKS

Work was divided evenly between team members on all of the items from the progress report except for the website which was worked on by Eric.
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