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	Team:  Egg Men Industries

	Meeting Date:  March 1, 2011


	Project Title:  SCREEN3


	Team members present:
Cyle        Chad        Ryan
	On-time:
Cyle        Chad        Ryan




Progress of Team Meetings
a) last meeting(s): 	03/01/2011, 2:00pm – 4:00pm, bldg. 69, room 102
b) next meeting(s): 	03/03/2011, 2:00pm – 4:00pm, bldg. 69
c) Communication Problems?  None
Last week’s Tasks: Status

	Task Title: Website Forms (SCREEN3)
	Task Initiation: 
02/08/2011
	Orig. Due Date:
02/15/2011
	Status: DELAYED
     until 03/06/2011

	Description: 
Creating the form of the SCREEN3 data entry page. This includes a dynamic entry screen for the different options.

	Responsible for Task: 
· Chad (75%) Create the SCREEN3 data entry page
· Cyle (25%) Find data entry ranges

	Outcome(s) and Progress:  
· We have completed mockups of the first page for each source type using WebStep.
· Cyle has finished recording the data ranges for each entry.
· Mockups for subsequent pages for each source type have not been completed. We under estimated the complexity. Cyle and Chad expect to finish the remaining forms by March 6th.

	Evaluation: 
The web sites flow and dynamic elements have been mapped out and the IF statements required for that have been worked out. We are working diligently to complete all remaining forms.




	Task Title: Website Forms (Flow Diagram)
	Task Initiation: 
02/08/2011
	Orig. Due Date:
02/15/2011
	Status: DELAYED
      until 03/04/2011

	Description: 
Main web pages created (Home, About, Contacts, Graph, Archive, Admin) with full connectivity established along with all basic form completed.

	Responsible for Task:
· Ryan (100%) Create the websites with all parts. General form of final website

	Outcome(s) and Progress:  
· Basic web site layout almost complete.
· Issues with cross browser compatability.

	Evaluation: 
Ryan has run into issues with web pages loading correctly on all the browsers we plan to support. Researching using a if statements to determine browser used.




	Task Title: Learning WebStep
	Task Initiation: 
02/20/2011
	Orig. Due Date:
02/29/2011
	Status: COMPLETE

	Description: 
Learn the basic techniques for creating forms with WebStep

	Responsible for Task: 
· Cyle (60%)  
· Chad (20%)
· Ryan (20%)

	Outcome(s) and Progress:  
· Basic understanding of how create all objects for forms using WebStep.

	Evaluation: 
We faced a road block when trying to find how to implement radio buttons correctly, but overcome this obstacle by referring to examples on the WebStep web site.



This week’s Tasks: Work plan

Continue work on existing projects

	Task Title: Website Forms (SCREEN3)
	Task Initiation: 
02/08/2011
	Orig. Due Date:
02/21/2011
	Status: DELAYED
     until 03/06/2011

	Description: 
Creating the form of the SCREEN3 data entry page. This includes a dynamic entry screen for the different options.

	Responsible for Task: 
· Chad (75%)  
· Cyle (25%)




	Task Title: Website Forms (Flow Diagram)
	Task Initiation: 
02/08/2011
	Orig. Due Date:
02/21/2011
	Status: DELAYED
     until 03/04/2011

	Description: 
Main web pages created (Home, About, Contacts, Graph, Archive, Admin) with full connectivity established along with all basic form completed.

	Responsible for Task: 
· Ryan (100%) 




	Task Title: Form Functionality
	Task Initiation: 
03/02/2011
	Orig. Due Date:
03/10/2011
	Status: ON-TIME

	Description: 
Adding functionality to the forms created with WebStep. Functionality includes halting progress if required inputs are empty, also accepting only valid data types & ranges.

	Responsible for Task: 
· Cyle (60%)
· Chad (40%) 



Upcoming Tasks: Planning 
	Task Title:  Finished Website
	Who (%): 
· Undecided
	Rough Due Date:
03/13/2011

	Description:
Fully functioning website.



Timeline check:  
a) Website Status: Forms (DELAYED)

Other Problems / Other Issues: 

None
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