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	Weekly Team Task and Status
Meeting Report

	
Report#:
08



	Team:  Egg Men Industries

	Meeting Date:  March 24, 2011


	Project Title:  SCREEN3


	Team members present:
Cyle        Chad        Ryan
	On-time:
Cyle        Chad        Ryan




Progress of Team Meetings
a) last meeting(s): 	03/23/2011, 12:00pm – 2:00pm, bldg 69
b) next meeting(s): 	03/24/2011, 2:00pm – 4:00pm, bldg. 69
c) Communication Problems?  None
Last week’s Tasks: Status

	Task Title: Website Forms (SCREEN3)
	Task Initiation: 
02/08/2011
	Orig. Due Date:
02/15/2011
	Status: FINISHED

	Description: 
Creating the form of the SCREEN3 data entry page. This includes a dynamic entry screen for the different options.

	Responsible for Task: 
· Cyle (100%) Create the SCREEN3 data entry page and find data entry ranges

	Outcome(s) and Progress:  
· The input form is completed, with each input placed where it should be, and all forms flowing correctly.  The correct form entities (text boxes, radio buttons, etc.) are all used in the correct spots.

	Evaluation: 
When coding the forms used a uniform variable naming scheme, commenting at every section for ease of maintenance.




	Task Title: Website Forms (Flow Diagram)
	Task Initiation: 
02/08/2011
	Orig. Due Date:
02/15/2011
	Status: DELAYED
      until 3/31/2011

	Description: 
Main web pages created (Home, About, Contact Us, Create User/Sign up, Graph, Archive, Admin) with full connectivity established along with all basic form completed.

	Responsible for Task:
· Ryan (100%) Create the websites with all parts. General form of final website

	Outcome(s) and Progress:  
· Create User page finished, new users can be added to database
· Admin page functionality improved, users are removed from the database
· Login page verifies user’s username/password correctly

	Evaluation: 
Ryan has run into some problems attempting to send emails through the local WAMP server, which were to be used to send users their initial passwords.  Other than that, creating a user works perfectly, as does deleting a user.  All that remains for the website are the 3 “descriptive” pages (Home, About, Contact Us) as well as the Archive and Graph pages.




	Task Title: Form Functionality
	Task Initiation: 
03/02/2011
	Orig. Due Date:
03/10/2011
	Status: DELAYED
      until 3/31/2011

	Description: 
Adding functionality to the forms created with WebStep. Functionality includes halting progress if required inputs are empty, also accepting only valid data types & ranges.

	Responsible for Task: 
· Cyle (30%)
· Chad (70%) 

	Outcome(s) and Progress:  
· Pages that exist are mostly functional

	Evaluation: 
With the delayed SCREEN3 form creation the following functionality is also lacking.



This week’s Tasks: Work plan

Continue work on existing projects

	Task Title: Website Forms (Flow Diagram)
	Task Initiation: 
02/08/2011
	Orig. Due Date:
02/21/2011
	Status: DELAYED
     until 03/31/2011

	Description: 
Create descriptive pages, as well as Archive and Graph.  Put all pages together into one single flowing website.  Creates CSS sheet for website design (currently all pages are basic, black text on white background).

	Responsible for Task: 
· Ryan (100%) 




	Task Title: Form Functionality
	Task Initiation: 
03/02/2011
	Orig. Due Date:
03/17/2011
	Status: DELAYED
      until 3/31/2011

	Description: 
Adding functionality to the forms created with WebStep. Functionality includes halting progress if required inputs are empty, also accepting only valid data types & ranges.

	Responsible for Task: 
· Cyle (30%)
· Chad (70%) 




	Task Title: Form Submit/Input (Basic)
	Task Initiation: 
03/23/2011
	Orig. Due Date:
03/29/2011
	Status: ON-TIME

	Description: 
Having the forms create an output DAT file, and taking an archived file that will automatically fill the forms.

	Responsible for Task: 
· Cyle (25%)
· Chad (75%) 



Upcoming Tasks: Planning 
	Task Title:  Finished Website
	Who (%): 
· Undecided
	Rough Due Date:
04/05/2011

	Description:
Fully functioning website.



Timeline check:  
a) Website Status: Forms (DELAYED)
b) Website Status: SCREEN3 (DELAYED)

Other Problems / Other Issues: 

None
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