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	Weekly Team Task and Status
Meeting Report

	
Report#:
10



	Team:  Egg Men Industries

	Meeting Date:  April 7, 2011


	Project Title:  SCREEN3


	Team members present:
Cyle        Chad        Ryan
	On-time:
Cyle        Chad        Ryan




Progress of Team Meetings
a) last meeting(s): 	03/31/2011, 2:00pm – 4:00pm, bldg 69
04/03/2011, 6:00pm – 9:00pm, library
04/05/2011, 3:40pm – 4:30pm, bldg 69
b) next meeting(s): 	04/07/2011, 2:00pm – 4:00pm, bldg. 69
c) Communication Problems?  None
Last week’s Tasks: Status

	Task Title: Website Forms (Flow Diagram)
	Task Initiation: 
02/08/2011
	Orig. Due Date:
02/15/2011
	Status: COMPLETED

	Description: 
Main web pages created (Home, About, Contacts, Graph, Archive, Admin) with full connectivity established along with all basic form completed.

	Responsible for Task:
· Ryan (100%) Create the websites with all parts. General form of final website

	Outcome(s) and Progress:  
· Website layout complete, with user privileges incorporated.
· SCREEN3 input form incorporated into the site

	Evaluation: 
Website flow is completely finished.  Graphing and a new authentication scheme must be incorporated.



	Task Title: Form Submit/Input (Advanced)
	Task Initiation: 
03/30/2011
	Orig. Due Date:
04/07/2011
	Status: COMPLETED

	Description: 
Implementing the example, Form Submit/Input (Basic), to work with the forms created for WebAWDM

	Responsible for Task: 
· Cyle (50%)
· Chad (50%) 

	Outcome(s) and Progress:  
· Decided to reallocate responsibility to two people due to the cumbersome nature of the task
· Minor issues with the formatting of the .DAT files resolved.
· Determined .DAT files to be submitted to SCREEN3 for processing and the saved files for user archive must be differently formatted to be effective.

	Evaluation: 
Creating the .DAT files proved to be a challenge given we had only two examples to base the format from. We used the Screen View application to generate more example files to better understand the layout. From those additional examples we were able to create a layout to generate .DAT files in the correct format.



This week’s Tasks: Work plan

	Task Title: Website Layout (Advanced)
	Task Initiation: 
04/05/2011
	Orig. Due Date:
04/17/2011
	Status: ON-TIME

	Description: 
Refine the look of the website, incorporate new WebAWDM logos into the website, and convert authentication system to 3rd party system as suggested in the Design Review II presentation.

	Responsible for Task: 
· Ryan (100%) 




	Task Title: Graph Output
	Task Initiation: 
04/05/2011
	Orig. Due Date:
04/17/2011
	Status: ON-TIME

	Description: 
Using Flot, an open source web graphing program, graph the results from SCREEN3 model

	Responsible for Task: 
· Chad (100%) 




	Task Title: UGRADs Poster (Draft)
	Task Initiation: 
04/05/2011
	Orig. Due Date:
04/14/2011
	Status: ON-TIME

	Description: 
Create a draft of the poster that will be used for the UGRADs presentation/booth to present to Dr. Dan Li for approval.

	Responsible for Task: 
· Cyle (100%)



Upcoming Tasks: Planning 
	Task Title:  SCREEN3 Processing
	Who (%): 
· Undecided
	Rough Due Date:
04/18/2011

	Description:
System for SCREEN3 to process files, then send the output file back to the user.



	Task Title:  File Open Functionality
	Who (%): 
· Undecided
	Rough Due Date:
04/18/2011

	Description:
Allow for files to be opened in WebStep and repopulate the appropriate input fields in the forms



Timeline check:  
a) Website Status: Forms (FINISHED)
b) Website Status: WebAWDM (UP TO DATE)

Other Problems / Other Issues: 

None
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