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	Team:  Egg Men Industries

	Meeting Date:  April 14, 2011


	Project Title:  SCREEN3


	Team members present:
Cyle        Chad        Ryan
	On-time:
Cyle        Chad        Ryan



Progress of Team Meetings
a) last meeting(s): 	04/12/2011, 2:00pm – 4:00pm, bldg 69
b) next meeting(s): 	04/14/2011, 2:00pm – 4:00pm, bldg. 69
c) Communication Problems?  None
Last week’s Tasks: Status

	Task Title: Website Layout (Advanced)
	Task Initiation: 
04/05/2011
	Orig. Due Date:
04/17/2011
	Status: ON-TIME

	Description: 
Refine the look of the website, incorporate new WebAWDM logos into the website, and convert authentication system to 3rd party system as suggested in the Design Review II presentation.

	Responsible for Task: 
· Ryan (100%) 

	Outcome(s) and Progress:  
· Different options researched
· Kerberos currently being incorporated

	Evaluation: 
We spoke with Dr. Palmer about the 3rd party authentication systems. We chose Kerberos.



	Task Title: Graph Output
	Task Initiation: 
04/05/2011
	Orig. Due Date:
04/17/2011
	Status: COMPLETED

	Description: 
Using Flot, an open source web graphing program, graph the results from SCREEN3 model

	Responsible for Task: 
· Chad (100%) 

	Outcome(s) and Progress:  
· Data from SCREEN3 model used to graph into a web page

	Evaluation: 
We still need to add a database entry to hold the output data from SCREEN3 to fully incorporate it into the web page.












	Task Title: UGRADs Poster (Draft)
	Task Initiation: 
04/05/2011
	Orig. Due Date:
04/14/2011
	Status: COMPLETED

	Description: 
Create a draft of the poster that will be used for the UGRADs presentation/booth to present to Dr. Dan Li for approval.

	Responsible for Task: 
· Cyle (100%)

	Outcome(s) and Progress:  
· Draft created based on requirements from Capstone site and referencing past posters

	Evaluation: 
Still needs approval.



This week’s Tasks: Work plan

	Task Title: SCREEN3 Processing
	Task Initiation: 
04/12/2011
	Orig. Due Date:
04/18/2011
	Status: ON-TIME

	Description: 
System for SCREEN3 to process files, then send the output file back to the user.

	Responsible for Task: 
· Chad (100%) 




	Task Title: File Open Functionality
	Task Initiation: 
04/05/2011
	Orig. Due Date:
04/18/2011
	Status: ON-TIME

	Description: 
Allow for files to be opened in WebStep and repopulate the appropriate input fields in the forms.

	Responsible for Task: 
· Cyle (100%) 


Upcoming Tasks: Planning 
	Task Title:  Database Graph Incorporation
	Who (%): 
· Chad, Ryan
	Rough Due Date:
04/18/2011

	Description:
Graph needs a database entry to hold the SCREEN3 output file for Flot processing.



	Task Title:  Server Transfer
	Who (%): 
· Undecided
	Rough Due Date:
04/18/2011

	Description:
Transfer of project onto the online server.



	Task Title:  Second Draft Poster
	Who (%): 
· Undecided
	Rough Due Date:
04/21/2011

	Description:
Second Draft of Capstone Poster for final approval before printing.



Timeline check:  
a) Website Status: WebAWDM (UP TO DATE)
b) Graphing (UP TO DATE)
Other Problems / Other Issues: 
None
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