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	Team:  Egg Men Industries

	Meeting Date:  April 21, 2011


	Project Title:  SCREEN3


	Team members present:
Cyle        Chad        Ryan
	On-time:
Cyle        Chad        Ryan




Progress of Team Meetings
a) last meeting(s): 	04/20/2011, 12:00pm – 2:00pm, bldg 69
b) next meeting(s): 	04/21/2011, 4:00pm – 6:00pm, bldg. 69
c) Communication Problems?  None
Last week’s Tasks: Status

	Task Title: Server Transfer
	Task Initiation: 
04/14/2011
	Orig. Due Date:
04/18/2011
	Status: COMPLETED

	Description: 
Transfer the MySQL database over to the NAU CEFNS server and incorporate the new database into the website’s local database functionality.

	Responsible for Task: 
· Ryan (100%) 

	Outcome(s) and Progress:  
· Database now existent on the CEFNS server
· Functionality such as login, file archiving, etc. now works with the CEFNS database

	Evaluation: 
The transferred database now works just as the local copy did.  All functionality which was already present for the WAMP database now works correctly with the CEFNS copy.



	Task Title: UGRADS Dry Run
	Task Initiation: 
04/14/2011
	Orig. Due Date:
04/19/2011
	Status: COMPLETED

	Description: 
Creating, practicing, and presenting the rough draft of our Capstone UGRADS presentation

	Responsible for Task: 
· Chad (33%)
· Cyle (33%)
· Ryan (33%) 

	Outcome(s) and Progress:  
· Worked on the presentation together at the library from 1:00-6:00 on 4/17/11, getting most of it finished
· Made edits and did practice dry runs on 4/18/11 from 3:15-5:30

	Evaluation: 
We gave the dry run on 4/19/11, and got feedback which we will use to further edit the presentation before the UGRADS conference.






	Task Title: UGRADS Poster (Final)
	Task Initiation: 
04/14/2011
	Orig. Due Date:
04/15/2011
	Status: COMPLETED

	Description: 
Create the final version of our UGRADS poster to be printed

	Responsible for Task: 
· Chad (33%)
· Cyle (33%)
· Ryan (33%)

	Outcome(s) and Progress:  
· Based on the draft sketched out by Cyle, we crafted a poster with graphics, screenshots, and data about our project on 4/14/11 from 2:00-5:30

	Evaluation: 
After making some slight edits based on Dr. Li’s input, we submitted our poster to be printed on 4/15/11



	Task Title: UGRADS Dry Run (Presentation)
	Task Initiation: 
04/14/2011
	Orig. Due Date:
04/15/2011
	Status: COMPLETED

	Description: 
A practice presentation for the UGRADS in front of CS students and faculty for feedback.

	Responsible for Task: 
· Chad (33%)
· Cyle (33%)
· Ryan (33%)

	Outcome(s) and Progress:  
· Made modifications to our previous presentation, based suggestions and requirements for the UGRADS Presentation
· Practiced parts together on Fri (04/15) & Sun (04/17), while also rehearsing individual parts separately

	Evaluation: 
Our presentation went well, but still has room for improvement. Suggestions have been noted for the UGRADS presentation



	Task Title: SCREEN3 Processing
	Task Initiation: 
04/12/2011
	Orig. Due Date:
04/18/2011
	Status: DELAYED until 4/22/11

	Description: 
System for SCREEN3 to process files, then send the output file back to the user.

	Responsible for Task: 
· Chad (100%) 

	Outcome(s) and Progress:  
· Chad has been researching methods by which to get the SCREEN3 modeling program to accept input and send back output

	Evaluation: 
Time spent on the presentation and poster has taken away from research time a bit more than planned, but Chad is on the right track to getting this done as soon as possible



	Task Title: File Open Functionality
	Task Initiation: 
04/05/2011
	Orig. Due Date:
04/18/2011
	Status: DELAYED until
4/22/11

	Description: 
Allow for files to be opened in WebStep and repopulate the appropriate input fields in the forms.

	Responsible for Task: 
· Cyle (100%) 

	Outcome(s) and Progress:  
· Cyle changed the basic methodology behind this process, deciding to save a different file than the one submitted
· Incorporated a dynamic/unique file naming scheme into the process
· Minor bugs with form filling process

	Evaluation: 
This task is 90% completed, minor issue with WebStep due to lacking state properties for buttons. A fix has been determined and is being implemented




This week’s Tasks: Work plan

	Task Title: UGRADS Presentation (Final)
	Task Initiation: 
04/19/2011
	Orig. Due Date:
04/29/2011
	Status: ON-TIME

	Description: 
Make edits to our dry run presentation to get it up to par for the UGRADS conference

	Responsible for Task: 
· Chad (33%)
· Cyle (33%)
· Ryan (33%)




	Task Title: Documentation
	Task Initiation: 
04/20/2011
	Orig. Due Date:
04/30/2011
	Status: ON-TIME

	Description: 
Ensure that our documentation is ready to be submitted, both at the system and code levels

	Responsible for Task: 
· Undecided 



	Task Title: Database/Graph Integration
	Task Initiation: 
04/20/2011
	Orig. Due Date:
04/24/2011
	Status: ON-TIME

	Description: 
Ensure that the Flot graphing works with a temporary output file found in the database

	Responsible for Task: 
· Ryan (50%)
· Chad (50%) 



	Task Title: Website CSS
	Task Initiation: 
04/20/2011
	Orig. Due Date:
04/28/2011
	Status: ON-TIME

	Description: 
Create a CSS page to give our website a better design

	Responsible for Task: 
· Ryan (100%)



Upcoming Tasks: Planning 
	Task Title:  Final Report
	Who (%): 
· Chad (33%), Cyle (33%), Ryan (33%)
	Due Date:
05/03/2011

	Description:
Create the Final Project Report to be handed in on Friday of reading week


Timeline check:  
a) Website Status: WebAWDM (UP TO DATE)
b) Graphing (UP TO DATE)
c) Server Transfer (UP TO DATE)
d) Presentation (UP TO DATE)

Other Problems / Other Issues: 

None
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