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	Weekly Team Task and Status
Meeting Report

	
Report#:
13



	Team:  Egg Men Industries

	Meeting Date:  April 28, 2011


	Project Title:  SCREEN3


	Team members present:
Cyle        Chad        Ryan
	On-time:
Cyle        Chad        Ryan




Progress of Team Meetings
a) last meeting(s): 	04/27/2011, 4:00pm – 8:00pm, Cline Library
b) next meeting(s): 	04/28/2011, 12:25pm – 6:00pm, bldg. 69
c) Communication Problems?  None
Last week’s Tasks: Status

	Task Title: SCREEN3 Processing
	Task Initiation: 
04/12/2011
	Orig. Due Date:
04/18/2011
	Status: COMPLETED

	Description: 
System for SCREEN3 to process files, then send the output file back to the user.

	Responsible for Task: 
· Chad (50%) 
· Ryan (50%)

	Outcome(s) and Progress:  
· Chad has been researching methods by which to get the SCREEN3 modeling program to accept input and send back output
· Found correct format and syntax for PHP

	Evaluation: 
Due to the difficulty in acquiring a server this task was passed around but it currently works on a local server.



	Task Title: File Open Functionality
	Task Initiation: 
04/05/2011
	Orig. Due Date:
04/18/2011
	Status: COMPLETED

	Description: 
Allow for files to be opened in WebStep and repopulate the appropriate input fields in the forms.

	Responsible for Task: 
· Cyle (100%) 

	Outcome(s) and Progress:  
· Cyle changed the basic methodology behind this process, deciding to save a different file than the one submitted
· Incorporated a dynamic/unique file naming scheme into the process
· Minor bugs with form filling process

	Evaluation: 
Task completed.



	Task Title: UGRADS Presentation (Final)
	Task Initiation: 
04/19/2011
	Orig. Due Date:
04/29/2011
	Status: ON-TIME

	Description: 
Make edits to our dry run presentation to get it up to par for the UGRADS conference.

	Responsible for Task: 
· Chad (33%)
· Cyle (33%)
· Ryan (33%)

	Outcome(s) and Progress:  
· Changes made, order reevaluated
· Practice for the final presentation is scheduled for 4/28
· Sent to Dr. Li

	Evaluation: 
We changed a few slides to make it flow better and not repeat itself as much. Also each of us are going to be reading different slides in order to reduce the transitions so we need to practice it a lot to get used to the new setup. A number of slides will need to be updated with the most recent website screenshots, reliant on Website CSS for completion.



	Task Title: Documentation
	Task Initiation: 
04/20/2011
	Orig. Due Date:
04/30/2011
	Status: ON-TIME

	Description: 
Ensure that our documentation is ready to be submitted, both at the system and code levels

	Responsible for Task: 
· Chad (33%)
· Cyle (33%)
· Ryan (33%)

	Outcome(s) and Progress:  
· Code level documentation for graph and webstep

	Evaluation: 
We have split up this task so that we all cover what we know best. We plan on doing this as a group on Friday while everything is still fresh in our minds so that we will be able to answer questions at the poster presentation adequately.



	Task Title: Database/Graph Integration
	Task Initiation: 
04/20/2011
	Orig. Due Date:
04/24/2011
	Status: COMPLETED

	Description: 
Ensure that the Flot graphing works with a temporary output file found in the database

	Responsible for Task: 
· Ryan (50%)
· Chad (50%) 

	Outcome(s) and Progress:  
· Session now has a new variable for output
· Flot takes in variable and creates graph
· WebStep portion now includes graph button to access graph

	Evaluation: 
We are thinking of a way to better access the graph from an output page instead which would open after the input is submitted.



	Task Title: Website CSS
	Task Initiation: 
04/20/2011
	Orig. Due Date:
04/28/2011
	Status: ON-TIME

	Description: 
Create a CSS page to give our website a better design

	Responsible for Task: 
· Ryan (100%)

	Outcome(s) and Progress:  
· Basic format and locations handled
· WebAWDM logo finalized

	Evaluation: 
Functionality was our main concern leading up to the presentation, but now that we have most of that out of the way we will be able to focus on creating the CSS document on 4/28.




This week’s Tasks: Work plan

	Task Title:  Final Report
	Task Initiation: 
04/28/2011
	Orig. Due Date:
05/03/2011
	Status: ON-TIME

	Description: 
Create the Final Project Report to be handed in on Friday of reading week

	Responsible for Task: 
· Chad (33%)
· Cyle (33%)
· Ryan (33%)



Upcoming Tasks: Planning 
N/A
Timeline check:  
a) Website Status: WebAWDM (UP TO DATE)
b) Graphing (COMPLETE)
c) Server Transfer (UP TO DATE)
d) Presentation (UP TO DATE)

Other Problems / Other Issues: 

We had significant difficulties getting a hold of a server to compile the FORTRAN code and run the website from
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