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Tech Analysis
20 Requirements Acquisition | 9
3 Weeks
30 Tech Demo 3
Implementation and
40 Support N
2 Weeks
-4.1 | Cloud 2
3Weeks
-4.2 | Database 3
3 Weeks
-4.3 | Django 2 0%
4 Weeks
-4.4 | CMHP integration 4
5 Weeks

50 Evaluation 5 0%
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2 Weeks
1.0 | Requirement Revisions [ 100%]
1 Week

2.0 | Understand Test file format | 1

3.0 | Database Layer 2

4.0 | Service Layer 3 m

5 Weeks
5.0 | Presentation Layer 3
2 Weeks
6.0 | Test Planning 2
2 Weeks
7.0 | Unit Testing 2
3 Weeks
8.0 | Integration Testing 3 .20 %
2 Weeks

9.0 | Usability Testing 2




