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Recent Meetings:
· 11/02/2021 @ Cline Library
· 11/08/2021 @ Discord
· 11/15/2021 @ Discord
TASKS COMPLETED since last meeting:
	Task Title: Final Tech Feasibility
	Who(%): Equal 
	Orig. Due Date: 11/2/21
	Status: IN-PROGRESS

	Who (%): Equal Split

	Description:  We will come up with a feasible design for our project to meet the specs the client wants within the time we are allotted.

	Expected Outcome:  Complete the  rough draft of Tech Feasibility rough draft to show to Han



	Task Title: Mini-team updates
	Task Initiation:
11/1 
	Orig. Due Date: 11/5
	Status: COMPLETE

	Who (%): Dylan 100%

	Description:  We will come up with a feasible design for our project to meet the specs the client wants within the time we are allotted.

	Expected Outcome:  Complete the  rough draft of Tech Feasibility rough draft to show to Han



This Week’s Tasks: Work plan for coming week
	Task Title: Requirements Specification Document Draft
	Who(%): Equal 
	Orig. Due Date: 11/15
	Status: IN-PROGRESS

	Who (%): Equal Split

	Description:  We will finish the Requirements Specifications Document Draft

	Expected Outcome:  Complete the  Requirements Specifications rough draft to show to Han


Upcoming Tasks: Planning 

	Task Title: Design Review
	Who(%): Equal 
	Orig. Due Date: 11/15
	Status: IN-PROGRESS

	Who (%): Equal Split

	Description:  We will finish the Design Review and do a dry run of our Design Review Presentation

	Expected Outcome:  Complete the Design Review 1 and show Han our Design Review Presentation in addition to sending it to General Dynamics. 





	Task Title: Requirements Specification Document Final 
	Who(%): Equal 
	Orig. Due Date: 11/29
	Status: IN-PROGRESS

	Who (%): Equal Split

	Description:  We will finish the Final Requirements Specifications Document Draft

	Expected Outcome:  Complete the  Requirements Specifications Final by fixing mistakes using critiques Han gave us on the rough draft. 



	Task Title: Project Info Mini-Video
	Who(%): Equal 
	Orig. Due Date: 11/29
	Status: IN-PROGRESS

	Who (%): Equal Split

	Description:  We will finish the Project Info Mini Video

	Expected Outcome:  Complete the Mini Video by the 29th 



	Task Title: Technical Prototypes Demos
	Who(%): Equal 
	Orig. Due Date: 11/29
	Status: IN-PROGRESS

	Who (%): Equal Split

	Description:  : We will complete our approved and scheduled Technical Prototypes Demos.

	Expected Outcome: General Dynamics will approve our Technical Prototype Demos then we will submit them.



Other Problems / Other Issues: N/A
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