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	 Team: 
CIRCUITSCAPE


	Meeting Date: April 28, 2004



	Project Title: CIRCUITSCAPE Gene Flow Simulator 



	Team members present:  Carl, Katie, Mike, Sean
	On-time: Carl, Katie, Mike, Sean


Progress of Team Meetings

a)
April 20, 2004 5:30 - 6:30

b)
April 21, 2004 12:00 – 1:00

c)
April 23, 2004 8:00 – 9:15

Last week’s Tasks: Status

	 Task Title: Capstone Presentation and Dry Run
	Task Initiation:

April 14, 2004 
	Orig. Due Date: April 19, 2004
	Status: COMPLETED!!!

	Who (%):   Sean (25%), Katie (25%), Carl (25%), Mike (25%)

	Description:  Each person creates his or her own section of the presentation.


	 Task Title: Team Notebook
	Task Initiation:

April 21, 2004 
	Orig. Due Date: April 28, 2004
	Status: Completed

	Who (%):   Katie (100%)

	Description:  Bring team notebook in to be checked by Dr. Doerry.


This week’s Tasks: Work plan

	 Task Title: Peer Evaluations
	Task Initiation:

April 21, 2004 
	Orig. Due Date: April 30, 2004
	Status: Will be completed as soon as possible.

	Who (%):   Sean (25%), Katie (25%), Carl (25%), Mike (25%)

	Description:  Send peer evaluations to Dr. Doerry


	 Task Title: Final Report
	Task Initiation:

April 21, 2004 
	Orig. Due Date: April 30, 2004
	Status: Will be completed as soon as possible.

	Who (%):   Carl (50%), Mike (50%)

	Description:  Final documentation.


	 Task Title: User Documentation
	Task Initiation:

April 21, 2004 
	Orig. Due Date: April 30, 2004
	Status: Will be completed as soon as possible.

	Who (%):   Katie (100%)

	Description:  So user documentation and send to Sean as soon as possible.


Upcoming Tasks: Planning 

None!!!

Timeline check:  

a)
Up-to-date

b)
Notebook Status: Turned in

c)
Website Status: Up-to-date 

Other Problems / Other Issues: No problems at this time.






