FUGU
Weekly Team Task and Status

Meeting Report


Report #6

Team Fugu


Meeting Date: 2004.03.02



Project Title: OpenBSD Tools



Team members present: All

(Erik, Nauman, Thad, Ben)
On-time: All

(Erik, Nauman, Thad, Ben)

Progress of Team Meetings

a) last meeting(s): 2004.02.25, 02.27

b) next meeting(s): 2004.03.03, 03.05

c) Communication Problems: None. 

Last week’s Tasks: Status

Task Title: Functional Specification
Task Initiation: 2004.02.23
Orig. Due Date: 2004.02.28
Status: Submitted

Who (%):  All team members

Description: Document describing function of programs

Progress: Submitted

Task Eval: Met with Dr. Doerry for suggestions on how to improve draft prior to finishing final copy, so we expect final version should be good.

Task Title: Peer evals
Task Initiation: Various
Orig. Due Date: 2004.02.28, delayed to 2004.03.01
Status: Complete

Who (%):  Each team member

Description: Peer evals for functional spec phase

Task Title: Coding styles guidelines
Task Initiation: 2004.02.23
Orig. Due Date: 2004.03.01, delayed to 2004.03.03
Status: Complete

Who (%):  Erik: 30%; Nauman: 30%; Ben: 25%; Thad: 15%

Description: Standards for team coding

Task Eval: Straightforward and quick.  Hopefully now we can get coding.

Task Title: Test machine setup
Task Initiation: 2004.02.24
Orig. Due Date: None
Status: Complete

Who (%):  Erik: 40%; Nauman: 20%; Ben: 20%; Thad: 20%

Description: Set up a group Sparc64 and 4 individual i386 test machines in Erik's office, for local and remote project work.

Task Eval: The machines are set up.  Next phase is patching; see below.

This week’s Tasks: Work plan

Task Title: Patch BSD machines
Task Initiation: 2004.02.20
Orig. Due Date:  2004.02.28 (delayed)
Status: In Progress

Who (%):  Everyone

Description: Patch kernel, compile kernel, and build distro for each individual on their machine.

Progress: Not yet completed.

Task Title: Installation flow chart
Task Initiation: 2004.02.09
Orig. Due Date: None
Status: In progress

Who (%):  Ben

Description: Ben has volunteered to make a flow chart representing the existing OpenBSD installation procedure so that we have a visual guide for what our installation procedure needs to do.

Task Title: Software Design Specification Document
Task Initiation: 2004.03.02
Orig. Due Date: 2004.03.12
Status: In progress

Who (%):  All team members

Description: Detailed design specifications document

Task Title: Tool study
Task Initiation: 2004.02.25
Orig. Due Date: None
Status: In progress

Who (%):  All team members, emphasis on Erik and Ben

Description: We are looking for more specific tools – shell scripting sed & awk, Perl, Ncurses, ISO & FS extraction/creation, and others – for how best to design our tools.

Ncurses is probably out as GUI has been dropped to bottom priority.  Progress has been made in ISO and FS extraction and creation.  At this point it looks as if we'll stick to the original shell scripting for installation and Perl for patching.

Upcoming Tasks: Planning

Task Title:  Logo selection
Who (%):  Thad, Ben
Rough Due Date: By next presentation date

Description:  We should have a project logo, presumably a fugu.  Adapting from other OpenBSD logos is a start, but we'd like to find an artist to draw an original logo all our own.

Progress: Design has been pushed back in favor of other priorities.

Task Title:  T-shirt design
Who (%):  Thad
Rough Due Date:  By capstone presentation day

Description:  Tangential to project, but once logo is selected, FUGU T-shirt (parody of “FUBU” line) should be easy to generate.  Intend to use 99dogs.com.

