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Team Fugu


Meeting Date: 2004.03.10



Project Title: OpenBSD Tools



Team members present: All

(Erik, Nauman, Thad, Ben)
On-time: All

(Erik, Nauman, Thad, Ben)

Progress of Team Meetings

a) last meeting(s): 2004.03.03, 03.05, 03.08

b) next meeting(s): 03.12

c) Communication Problems: None. 

Last week’s Tasks: Status

Task Title: Installation flow chart
Task Initiation: 2004.02.09
Orig. Due Date: None
Status: Complete

Who (%):  Ben

Description: Ben has volunteered to make a flow chart representing the existing OpenBSD installation procedure so that we have a visual guide for what our installation procedure needs to do.

Task Eval: The flow chart shows the installation process in order and in detail, and should be an extremely helpful reference to work from.

Task Title: Tool study
Task Initiation: 2004.02.25
Orig. Due Date: None
Status: In progress

Who (%):  Erik: 45%; Ben: 45%; Nauman: 5%; Thad: 5%

Description: We are looking for more specific tools – shell scripting sed & awk, Perl, Ncurses, ISO & FS extraction/creation, and others – for how best to design our tools.

Task Eval: Ncurses is probably out as GUI has been dropped to bottom priority.  Progress has been made in ISO and FS extraction and creation.  We'll stick to the original shell scripting for installation and Perl for patching, and intend to use awk for parsing the configuration file.

Task Title: Meet with sponsor
Task Initiation: 2004.03.03
Orig. Due Date: 03.10
Status: Done

Who (%):  All members

Description: This morning we met with Ernest again to discuss functional specs document and progress on software design specs document.

Task Eval: Productive meeting.  Answered some questions about architecture.

This week’s Tasks: Work plan

Task Title: Patch BSD machines
Task Initiation: 2004.02.20
Orig. Due Date:  2004.02.28 (delayed)
Status: In Progress

Who (%):  Everyone

Description: Patch kernel, compile kernel, and build distro for each individual on their machine.

Progress: Some team members have hit snags in compilation.

Task Title: Software Design Specification Document
Task Initiation: 2004.03.02
Orig. Due Date: 2004.03.12
Status: Nearing completion

Who (%):  All team members

Description: Detailed design specifications document

Progress: Individual sections nearly complete.  Still need to edit.

Task Title: Begin coding
Task Initiation: 2004.03.12
Orig. Due Date: 2004.03.22
Status: Intend to begin after completing design spec document

Who (%):  All team members

Description: Divide up initial tasks and begin coding over Spring Break.

Upcoming Tasks: Planning

Task Title:  Logo selection
Who (%):  Thad, Ben
Rough Due Date: By next presentation date

Description:  We should have a project logo, presumably a fugu.  Adapting from other OpenBSD logos is a start, but we'd like to find an artist to draw an original logo all our own.

Progress: Design has been pushed back in favor of other priorities.

Task Title:  T-shirt design
Who (%):  Thad
Rough Due Date:  By capstone presentation day

Description:  Tangential to project, but once logo is selected, FUGU T-shirt (parody of “FUBU” line) should be easy to generate.  Intend to use 99dogs.com.

