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Meeting Report


Report #8

Team Fugu


Meeting Date: 2004.03.22



Project Title: OpenBSD Tools



Team members present: All

(Erik, Nauman, Thad, Ben)
On-time: All

(Erik, Nauman, Thad, Ben)

Progress of Team Meetings

a) last meeting(s): 2004.03.10, 03.12

b) next meeting(s): 03.24

c) Communication Problems: Some misunderstandings on certain sections of design spec document; resolved.  Delays in development due to abandoning awk.  Shift in priority of kernel patching in favor of coding.

Last week’s Tasks: Status

Task Title: Software Design Specification Document
Task Initiation: 2004.03.02
Orig. Due Date: 2004.03.12
Status: Completed

Who (%):  Ben: 35%; Erik: 30%; Thad: 20%; Nauman: 15%

Description: Detailed design specifications document

Task Eval: Individual sections nearly complete.  Still need to edit.

Task Title: Begin coding
Task Initiation: 2004.03.12
Orig. Due Date: 2004.03.22
Status: Coding has begun.

Who (%):  All team members

Task Eval: We have begun coding using shell, awk (now abandoned), perl, and sed.  Specific assignments described in more detail later.

Task Title: Searching text files with perl and awk
Task Initiation: 2004.03.12
Orig. Due Date: 2004.03.22
Status: awk portion of project cancelled, perl portion complete

Who (%):  All team members

Description: To learn awk and perl, we assigned ourselves a search program to be written in each.

Progress: After discussions with members of an OpenBSD mailing list, we have decided not to use awk and will instead be using shell scripts and sed.

Task Title: Sed script
Task Initiation: 2004.03.22
Orig. Due Date: None
Status: Done

Who (%):  Ben: 55%; Erik: 45%

Description: Sed script to be used during installation

This week’s Tasks: Work plan

Task Title: Patch BSD machines
Task Initiation: 2004.02.20
Orig. Due Date:  2004.02.28 (delayed)
Status: In Progress

Who (%):  Everyone

Description: Patch kernel, compile kernel, and build distro for each individual on their machine.

Progress: Over the past week kernel patching has become a reduced priority in favor of coding.  Nonetheless, we expect to complete it soon.

Task Title: Sample config file
Task Initiation: 2004.03.22
Orig. Due Date: 2004.04.07 (will likely be completed much sooner)
Status: In progress

Who (%): All team members, emphasis on Erik and Ben

Description: Configuration file for parsing in installation script.  Final decisions on formatting.

Task Title: Early Tepatche work
Task Initiation: 2004.03.22
Orig. Due Date: 2004.03.31
Status: In progress

Who (%): All team members, emphasis on Nauman and Thad

Description: Begin to read and understand Tepatche code, particularly source patching and how to adapt to binary patching.  Split into modules.  Note that Tepatche currently stalls on patching X code if X is not installed; this needs to be fixed.

Upcoming Tasks: Planning

Task Title:  Design Review Presentation
Who (%):  All team members
Due Date: 2004.04.07

Description:  Presentation for class of requirements, status, and plans for completion

Task Title:  Functional Testing Plan
Who (%):  All team members
Due Date: 2004.04.07

Description:  Outline for testing phase of project

Task Title:  Logo selection
Who (%):  Thad, Ben
Rough Due Date: 2004.04.07

Description:  We should have a project logo, presumably a fugu.  Adapting from other OpenBSD logos is a start, but we'd like to find an artist to draw an original logo all our own.

Progress: Design has been pushed back in favor of other priorities.

Task Title:  T-shirt design
Who (%):  Thad
Rough Due Date:  2004.04.23

Description:  Tangential to project, but once logo is selected, FUGU T-shirt (parody of “FUBU” line) should be easy to generate.  Intend to use 99dogs.com.

Timeline check:  

a) Slight slippage on some assignments.  Disappointing, but we have allowed a safe time cushion for such unexpected delays and they should not threaten the project.

b) Notebook current.

c) Website in good shape.

Other Problems / Other Issues:

Work for other classes seems to be affecting some teammates' ability to complete assignments as soon as originally planned.  Coursework is expected to ease up by next week.

