FUGU
Weekly Team Task and Status

Meeting Report


Report #9

Team Fugu


Meeting Date: 2004.03.31



Project Title: OpenBSD Tools



Team members present: All

(Erik, Nauman, Thad, Ben)
On-time: All

(Erik, Nauman, Thad, Ben)

Progress of Team Meetings

a) last meeting(s): 2004.03.26, 03.29

b) next meeting(s): 04.02

c) Communication Problems: None

Last week’s Tasks: Status

Task Title: Patch BSD machines
Task Initiation: 2004.02.20
Orig. Due Date:  2004.02.28 (delayed)
Status: Complete

Who (%):  Everyone

Description: Patch kernel, compile kernel, and build distro for each individual on their machine.

Task Eval: Finally finished.

Task Title: Early Tepatche work
Task Initiation: 2004.03.22
Orig. Due Date: 2004.03.31
Status: Split into subprojects

Who (%): All team members, emphasis on Nauman and Thad

Description: Begin to read and understand Tepatche code, particularly source patching and how to adapt to binary patching.  Split into modules.  Note that Tepatche currently stalls on patching X code if X is not installed; this needs to be fixed.

Task Eval: Split Tepatche up according to Software Specs doc.

Task Title: Automated installer groundwork
Task Initiation: 2004.03.22
Orig. Due Date: 2004.03.31
Status: Complete

Who (%): Erik and Ben

Description: Skeleton for automated installer shell script

This week’s Tasks: Work plan

Task Title: Sample config file
Task Initiation: 2004.03.22
Orig. Due Date: 2004.04.07 (will likely be completed much sooner)
Status: In progress

Who (%): All team members, emphasis on Erik and Ben

Description: Configuration file for parsing in installation script.  Final decisions on formatting.

Progress: Added boot, network sections

Task Title: fdisk, disklabel
Task Initiation: 2004.03.29
Orig. Due Date: 2004.04.07 
Status: In progress

Who (%): Ben

Description: Automated partitioning software

Task Title: Multiple config file functionality
Task Initiation: 2004.03.29
Orig. Due Date: 2004.04.07 
Status: In progress

Who (%): Erik

Description: Script allowing input from multiple config files

Task Title: Tepatche main, source: early coding
Task Initiation: 2004.03.29
Orig. Due Date: 2004.04.07
Status: In progress

Who (%): Nauman

Description: Split Tepatche into main and source packages

Task Title: Tepatche binary: early coding
Task Initiation: 2004.03.29
Orig. Due Date: 2004.04.07
Status: In progress

Who (%): Thad

Description: Study binary patching; apply findings to Tepatche.

Task Title: Design Review Presentation
Task Initiation: 2004.03.29
Orig. Due Date: 2004.04.07
Status: In progress

Who (%): All team members

Description: Presentation for class of requirements, status, and plans for completion

Task Title: Functional Testing Plan
Task Initiation: 2004.03.29
Orig. Due Date: 2004.04.07
Status: In progress

Who (%): All team members

Description: Outline for testing phase of project

Task Title: Logo selection
Task Initiation: 2004.03.29
Orig. Due Date: 2004.04.07
Status: In progress

Who (%): Thad, Ben

Description: We should have a project logo, presumably a fugu.  Adapting from other OpenBSD logos is a start, but we'd like to find an artist to draw an original logo all our own.

Upcoming Tasks: Planning

Task Title:  Combine, swap projects
Who (%):  All team members
Rough Due Date:  2004.04.09

Description:  Current projects will be combined; developers will switch (ie Ben and Erik will move to Tepatche, Thad and Nauman will move to the installer)

Task Title:  T-shirt design
Who (%):  Thad
Rough Due Date:  2004.04.23

Description:  Tangential to project, but once logo is selected, FUGU T-shirt (parody of “FUBU” line) should be easy to generate.  Intend to use 99dogs.com.

