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DSK Engineering Spring Deliverables

1. Prototype of first manufactured part.  Entails crimping tubing and rounding edges to specific dimensions while mounting tubing to the rails on the beam compressor.


Due date: Thursday 2-17-11

2. Analysis after testing with LabView frequency graphs.  Will show collected data through the use of Endevco Accelerometers.


Due date: Thursday 3-10-11

3. Memo with tables and graphs comparing actual collected data to predicted data presented in Dr. Penado's paper.  Also initial wedge manufacturing as specified with the customer will be explored.


Due date: Thursday 4-17-11

