
Eighth official meeting  
11-30-2017  

Start: 3:00pm  
End: 6:00pm  

Attendance  
Everyone attended except for Ahmad Abuouf.  
 
Announcements and Client meeting discussion  
Carl started working on the CAD package by adding details need for the final package. Wyatt, Tatum, 
Taylor, and William started gathering the supplies for the prototype, they also began the building 
process. We built a few different prototypes but none of them were exactly what we needed for the 
final prototype to show in class on the 6th. The group outside of Ahmad met for an update with Kyle 
from SRP. We talked about the final design selection, thoughts about our budget for materials and when 
we should start gathering the materials for the final design of the solar air heater. 
 
Future Work and Action items  

1. Search NREL for weather data around Navajo Nation- Brandon Dunn, Taylor McCormack 
2. Test InfiniteR PCM on a generic level – Carl Aaker, Taylor McCormack 
3. Website – Tatum Begay, Brandon Dunn 
4. Construct Model – Wyatt Bain, Tatum Begay, and William Senseman 
5. Update Gantt Chart – Wyatt Bain, Brandon Dunn 
6. Fix calculations for PCM – Alonzo Bizaholoni, Taylor McCormack 
7. Get supplies for building model/circuit – Everyone 
8. Build prototype- Taylor, Tatum, Wyatt, and William 
9. CAD package- Carl, Alonso, and Taylor 

 
Promises 
Wyatt, William, Taylor, and Tatum were supposed to get the supplies and build the final prototype due 
on December 6th, 2017. Alonso, Carl, and Taylor built the CAD package was due December 8th, 2017. 


