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AGENDA

	Meeting Information 
	Wednesday, Nov. 13 2019 
6PM AZ Time 
EGR Building 
MAIN ACTIONS
· Time Card Due TODAY
· Final Report (Finishing Touches)
· Functional Prototype Planning 


	Final Report
	· Research Codes
· Final Editing 
· Submit to Dr. Bowman for Review 
· Final Submission 

	Functional Prototype Planning
	· Generate Final Bill of Materials
· What will be 3d printed?? 
· Schedule and Timeline 
· Order materials

	Due Soon 
	· Time Card Due Today 
· Final Report 
· Final Bill of Materials
· FInal CAD



Notes: 


ACTION LIST 

	Team Member 
	Actions 

	Andrew Acosta
	· Code Research 
· Research Coring Bits and get prices

	Sultan Almarzouqi 
	· Code Research
· Order materials needed for functional prototype 

	Sam Armstrong
	· Complete Final CAD edits
· Code Research

	Karissa Barroso
	· Code Research 
· Complete Editing of rough draft by today
· Email copy to Dr. Bowman to edit
· Complete final report edits by Thursday
· Submit Report on Friday!!!

	Scott Sprauer 
	· Code Research 
· Modify Test Plans 



Deadlines:
Final Report: 11/15
Final BOM: 11/22
FInal CAD: 11/22

DISCLAIMER
This work was created in partial fulfillment of Northern Arizona University’s Capstone Course “ME 476C″. The work is a result of the Psyche Student Collaborations component of NASA’s Psyche Mission (https://psyche.asu.edu). “Psyche: A Journey to a Metal World” [Contract number NNM16AA09C] is part of the NASA Discovery Program mission to solar system targets. Trade names and trademarks of ASU and NASA are used in this work for identification only. Their usage does not constitute an official endorsement, either expressed or implied, by Arizona State University or National Aeronautics and Space Administration. The content is solely the responsibility of the authors and does not necessarily represent the official views of ASU or NASA.
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