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Enter Company Name in cell B2.NAU ME Capstone

Enter the name of the Project Lead in cell B3. Enter the Project Start date in cell E3. Pooject Start: label is in cell C3.
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A8 
contai Introduction

Team Charter and MS Team setup All 100% 8/30/2021 9/3/2021
5

 Meet with client All 100% 9/3/2021 9/3/2021
1

B8 
contai Customer and Engineering Reuqirements

B9 
contai Read Nick's paper All 100% 8/30/21 9/2/21 4

10 
throug Presentation 1 All 100% 9/6/21 9/13/21 8

t 
Backgr Project Description and Benchmarking All 100% 9/6/21 9/13/21

House of Quality Isaac 100% 9/8/21 9/13/21

Budge
t Schedule AP, Luke 100% 9/8/21 9/13/21

Literature Review All 100% 9/8/21 9/13/21

Budget Kateryn 100% 9/8/21 9/13/21

Website Creation/Work Luke 100% 9/17/21 9/22/21 6

Preliminary Report Start All 100% 9/21/21 9/21/21 1

cell at 
right Concept Generation and Evaluation

Presentation 2 All 100% 9/21/21 10/3/21 13

Project Description Isaac 100% 9/21/21 10/3/21 13

Concept Generation Luke 100% 9/21/21 10/3/21 13

Concept Evaluation AP 100% 9/21/21 10/3/21 13

Budget Planning Katheryn 100% 9/21/21 10/3/21 13

Self learning All 100% 9/26/21 10/3/21

Mock Test Day All 100% 10/3/21 10/3/21

Preliminary Report All 100% 10/3/21 10/15/21 13

Background Issac 100% 10/9/21 10/15/21 7

Customer and Engineering Requirements Luke 100% 10/9/21 10/15/21 7

Research All 100% 10/9/21 10/15/21 7

Benchmarking and Functional Decomposition Issac,Luke 100% 10/9/21 10/15/21 7

Design Selection AP 100% 10/9/21 10/15/21 7

Concept Generation Katheryn 100% 10/9/21 10/15/21 7

Website Check 1 Luke 100% 9/22/21 10/22/21 31

Printing samples Issac, AP 100% 10/19/21 10/19/21 1

Analytical Analysis Memo All 100% 10/24/21 10/29/21 6

Final Concept and Design Preperation All 100% 10/24/21 10/24/21 1

Sample phase title block
Final Concepts for Semester 1

Presentation 3 100% 10/22/2021 #################### 11

Final Concept Report All ######## 11/2/21 11/14/21 13

Final Bill of Materials and CAD all 100% 11/2/21 11/19/21 18

Test Day: Compression All 0% 11/13/21 11/14/21

Test day: Lubricity and Compliance All 0% 11/27/21 11/27/21

 Individual AnalyƟcal Analysis All 0% 10/25/21 11/26/21 33

Website Check 2 Luke 0% 10/22/21 12/6/21 46

Final Prototype All 0% 11/1/21 12/3/21 33

Sample phase title block
Semester 2 Start-up

Talk to client All 1/14/2022 #################### 1

Post Mortem of Final report from S1 All 1/14/2022 #################### 1

Delegate testing days and start on final design AP 1/14/2022 #################### 1

Project Update and First report delegation Issac 1/14/2022 #####

Website Updates Luke 1/14/2022 #################### 1

Finalize BOM for testing with client Katheryn1/21/2022 #################### 1

 Individual AnalyƟcal Analysis All 1/10/2022 2/1/2022 23

Midpoint Presentation and Report All 2/1/2022 #####

Testing days Issac, APMultiple Days: TBD Multiple Days: TBD #####

Test data analysis Luke, KathrynDependent on above Dependent on above #####

Final Product and Design Summary All 4/1/2022 #################### 15

Final Report All 4/15/22 5/6/22 22
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Insert new rows ABOVE this one

https://www.vertex42.com/ExcelTemplates/simple-gantt-chart.html
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#
#

Oct 11, 2021 Oct 18, 2021

Mon, 8/30/2021

Aug 30, 2021 Sep 6, 2021 Sep 13, 2021 Sep 20, 2021


