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c Metal 3D Printer Commision 5/3/24

Project Management Report Team 1/13/25 1/16/25

: Engineering Model Summary Team 1/17/25 1/23/25

Self-Learning or Individual Analysis Team 1/13/24 1/30/25

33% Hardware Status Update Team 1/23/25 2/13/25

Website Check #1 Team 2/13/25 2/27/25

67% Hardware Status Update Team 2/27/25 3/6/25

Ugrads Registration Team 2/27/25 3/6/25

Finalized Testing Plan Team 3/6/25 3/27/25

Poster Draft Team 3/20/25 3/27/25

100% Hardware Status Update Team 3/27/25 4/3/25

Final CAD Packet Team 3/27/25 4/3/25

Initial Testing Results Team 4/3/25 4/10/25

Final Poster & PPT Team 3/27/25 4/10/25

Product Demo & Final Testing Results Team 4/10/25 4/17/25

Final Report & Final Website Check Team 4/10/25 4/17/25

Practice presentations in class, Symposium on 
Friday, time TBD Team 4/23/25 4/24/25

Client Handoff - Spec Sheet & Operation/Assembly 
Manual Team 4/24/25 5/1/25

GE Health Check Team 1/13/25 1/20/25

Test Print Team 1/20/25 2/13/25

Alignment/Door Issue Team 1/13/25 2/5/25

Specimen Printed and Post-Processed Team 2/13/25 2/27/25

Specimen Tested Team 2/27/25 3/6/25

Final Part Design Team 1/13/25 2/5/25

Final Part Print/Post-Processing Team 2/19/25 4/3/25

Instrction Manual Team 3/20/25 4/30/25

Apr 28, 2025 May 5, 2025 May 12, 2025Mar 31, 2025Jan 13, 2025 Jan 20, 2025 Jan 27, 2025 Apr 21, 2025Apr 14, 2025

TASK ASSIGNED TO PROGRESS START

Apr 7, 2025Feb 3, 2025 Feb 10, 2025 Feb 17, 2025 Feb 24, 2025 Mar 3, 2025

END

Mar 10, 2025 Mar 17, 2025 Mar 24, 2025

Metal 3D Printer 
Commision Project start: Sun, 9/1/2024

Display week: 20
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