

Team Night Fury					Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
	Planned Start	Planned End	Actual Start	Actual End										
Fundraising	7/1	3/1	7/1	3/1										
Contact Companies	7/1	2/1	7/1	2/1										
Create Proposals	7/15	3/1	7/15	3/1										
Concrete Mix Design	7/1	1/1	7/1	2/1										
Research	7/1	10/1	7/1	11/1										
Create Design Sheet	8/1	9/20	8/1	9/20										
Obtain Materials	9/1	11/15	9/1	2/1										
Preliminary Mixes	9/20	11/25	9/20	12/1										
Compression Tests	10/1	12/16	10/15	2/1										
Tensile Tests	10/1	12/16	10/30	2/1										
Final Mix Selection	12/17	1/1	1/20	2/1										
Hull Design	9/1	11/1	9/1	11/1										
Research	9/1	9/30	9/1	9/30										
Profiles	10/1	10/30	10/1	10/30										
Waterline Analysis	10/30	11/1	10/30	11/1										
Structural Analysis	10/15	2/2	10/15	1/15										
Load Analysis	10/15	12/15	10/15	12/15										
3D Modeling	10/30	11/30	10/30	11/30										
Finite Element Analysis	12/1	2/2	12/1	1/15										
Reinforcement Design	9/1	2/1	9/1	2/1										
Research	9/1	10/15	9/1	10/15										
Rib Design/ Transverse Moment	12/1	1/2	12/1	2/1										
Post Tension/ Longitudinal Moment	11/1	1/15	11/1	1/15										
Mold	11/15	2/5	12/1	2/15										
Create and Cut Sections	11/15	11/25	12/1	12/15										
Fabrication	12/1	1/1	1/8	1/20										
Sanding	1/2	1/15	1/20	1/25										
Fiberglassing	1/15	2/1	1/25	2/5										
Final touchups	2/1	2/5	2/5	2/15										
Construction	2/17	4/1	2/17	4/1										
Tension Device	2/17	3/2	2/17	3/2										
Display	3/2	4/1	3/2	4/1										
Coffin for Transportation	3/2	4/1	3/2	4/1										
Cross Section	3/20	4/1	3/20	4/1										
Canoe	1/14	4/1	2/1	4/1										
Preparation and Pouring	1/14	1/21	2/1	2/16										
Curing	1/21	2/18	2/16	3/16										
Post Tensioning	2/18	2/21	3/2	3/2										
Mold Removal and Sanding	2/21	3/9	3/16	3/21										
Sealing and Staining	3/9	4/1	3/21	4/1										
Design Report	7/1	2/25	7/1	2/25										
Theme Development	7/1	9/1	7/1	9/1										
Rough Draft	12/1	2/8	12/1	2/1										
Self Editing and Revisions	2/8	2/11	2/1	2/3										
Peer Editing	2/11	2/16	2/3	2/12										
Final Revisions	2/16	2/22	2/12	2/22										
Printing	2/23	2/24	2/23	2/24										
Mail	2/25	2/25	2/25	2/25										
Oral Presentation	3/1	4/6	3/1	4/6										
Develop talking points	3/1	3/14	3/1	3/14										
Develop slides	3/14	3/21	3/14	3/21										
Practice	3/21	4/6	3/21	4/6										
Present	4/6	4/6	4/6	4/6										
Paddling	12/1	4/1	12/1	4/1										
Recruitment	12/1	3/1	12/1	3/1										
Practice	3/1	4/1	3/1	4/1										
Conference	9/1	4/5	9/1	4/5										
Read Rules and Regulations	9/15	10/1	9/15	9/20										
Display Day	4/4	4/4	4/4	4/4										
Engineering Notebook	9/15	4/1	9/15	4/1										
Races	4/5	4/5	4/5	4/5										

— Planned
 Actual
◆ Milestone