

Meeting Date: August 27, 2013

Attendees: Chris Janigo, Henry Ross, Sean Zimmerman, Mikey Sowodski

Minutes: Research survey control points; Collect soil grab samples for sieve analysis

Difficulties: Establishing survey control; acquiring proper survey equipment

Current Tasks: Topographic survey; collecting site data

Meeting Date: September 5, 2013

Attendees: Chris Janigo, Henry Ross, Sean Zimmerman, Mikey Sowodski, Dr. Odem

Minutes: Contact MNA (Larry Stevens)?; Research permits: 404, SHPO, ADOT, ADEQ, Arch. Study?; Watershed delineation

Difficulties: Overgrown vegetation at site; acquiring GPS survey equipment

Current Tasks: Topographic survey; conducting geotechnical soil analysis on grab

Meeting Date: September 10, 2013

Attendees: Chris Janigo, Henry Ross, Sean Zimmerman, Mikey Sowodski, Dr. Odem

Minutes: Website research; 404 Permit Researched; geotechnical sieve analysis conducted

Difficulties: Troubleshooting TOPCON GPS equipment

Current Tasks: GPS Survey; permit research write ups; website development

Meeting Date: September 18, 2013

Attendees: Chris Janigo, Henry Ross, Sean Zimmerman, Mikey Sowodski

Minutes: Permit research; permit write ups for all permits completed; website under development

Difficulties: Uploading website to the server

Current Tasks: Reference reach survey; topo point data compilation; website development; watershed delineation

Meeting Date: September 24, 2013

Attendees: Chris Janigo, Henry Ross, Sean Zimmerman, Mikey Sowodski

Minutes: Total station reference reach survey completed; soil distribution curves produced, average soil particle sizes determined; site vegetative study is underway

Difficulties: Combining reference reach survey with GPS point data

Current Tasks: Watershed delineation; gather local weather/precipitation data; determine flood and average flows for hydraulic modeling; AutoCAD design alternative development; website development

Meeting Date: October 3, 2013

Attendees: Chris Janigo, Henry Ross, Sean Zimmerman, Mikey Sowodski

Minutes: Topography modeling is underway; website development still underway

Difficulties: Combining reference reach survey with GPS point data

Current Tasks: AutoCAD design alternative development; website development; preliminary HEC-RAS model development; design alternative matrix

Meeting Date:

Attendees:

Minutes:

Difficulties:

Current Tasks:
