

2017-2018 Steel Bridge Schedule

• Task 1: Research	9/5/17	4/12/18
• Steel Design	9/5/17	12/22/17
• Steel Fabrication	1/16/18	3/13/18
• Construction Methods	3/14/18	4/12/18
• Task 2: Fundraising	12/22/17	4/5/18
• \$500 Raised Total	12/22/17	12/22/17
• \$1000 Raised Total	1/15/18	1/15/18
• \$2000 Raised Total	4/6/18	4/6/18
• Task 3: Analysis	9/19/17	12/21/17
⊕ • Preliminary Analysis	9/19/17	11/6/17
⊕ • Final Design	11/7/17	12/21/17
• Place Steel Order	12/22/17	12/22/17
• First Draft of Shop Drawings	12/23/17	12/23/17
• Winter Break	12/22/17	1/14/18
• Task 4: Fabrication	1/15/18	3/13/18
⊕ • Preparation	1/15/18	2/12/18
• Welding	2/13/18	2/13/18
• Finish Fabrication	2/13/18	3/13/18
• Task 5: Construction Practice	3/14/18	4/13/18
• Competition Poster Preparation	3/26/18	4/13/18
• Task 6: Competition	4/14/18	4/14/18
• Task 7: Displaying Results	3/19/18	4/29/18
• Project Design Report	3/19/18	4/29/18
• Project Website	4/16/18	4/29/18
• NAU UGRADS Presentation	4/27/18	4/27/18
• Task 8: Project Management	9/21/17	4/25/18
• Course Deliverables	9/5/17	12/14/17

