

Task	SENG (hr)	ENG (hr)	EIT (hr)	TECH (hr)	INT (hr)	Total (hr)
Task 1: Initial Project Preparation	2	5	5	2	7	21
Task 2: Site Investigation	1	6	7	5	15	34
Task 3: Evaluation of Site Investigation Data	6	10	6	9	4	35
Task 4: Population Estimation	0	3	2	1	7	13
Task 5: Analyze Applicable Regulations	0	3	4	0	3	10
Task 6: Treatment Design	27	64	52	32	36	211
Task 7: Lifecycle Cost Analysis	10	3	7	3	8	31
Task 8: Impacts Analysis	3	2	6	3	6	20
Task 9: Deliverables	51	85	95	37	83	351
Task 10: Project Management	31	49.5	55.5	14	39.5	189.5
Total Hours	131	230.5	239.5	106	208.5	915.5